

RESOLUTION 77-2017

RESOLUTION AUTHORIZING CHANGE ORDER NUMBER 1
RECONSTRUCTION OF WEST JERSEY AVENUE

WHEREAS, Resolution 35-2017 memorialized the award of the Reconstruction of West Jersey Avenue Project to Arawak Paving Company; and

WHEREAS, the Borough Engineer has reviewed the as-built quantities upon completion of the work completed to date as well as the installation of materials for the Reconstruction of West Jersey Avenue Project and further certified the quantities set forth within the attached Change Order Number 1 request dated August 7, 2017; and


WHEREAS, the aforesaid Change Order proposes an increase in the contract cost by the sum of \$14,020.95, thereby resulting in a revised total contract cost of \$152,920.95; and

NOW, THEREFORE, BE IT RESOLVED, by the Borough Council of the Borough of Woodbury Heights, with the Mayor concurring, that Change Order Number 1 in the amount of \$14,020.95 certifying an increase in the contract cost is hereby approved and authorized upon such terms required in the contract documents.

BOROUGH OF WOODBURY HEIGHTS

By: 
RICHARD GAMBALE, COUNCIL PRESIDENT

ATTEST:


Janet Pizzi, Borough Clerk/Administrator

The foregoing Resolution was dually adopted by the Borough Council of the Borough of Woodbury Heights at the regular meeting held on the 16th day of August, 2017.


Janet Pizzi, Borough Clerk/Administrator

August 7, 2017

Borough of Woodbury Heights
500 Elm Avenue
Woodbury Heights, New Jersey 08097

Attention: Janet Pizzi, Borough Clerk/Administrator (Via Email & Standard Mail)

**Reference: Change Order No. 1
Reconstruction of West Jersey Avenue
Borough of Woodbury Heights, Gloucester County, New Jersey
Contractor: Arawak Paving Company, Inc.
S&A File No. WH-176**

Dear Ms. Pizzi:

Please find enclosed eight (8) original copies of Change Order No. 1 requiring execution and approval by the Borough. We respectfully request that this item be placed on the agenda for approval at the next scheduled Mayor and Council meeting.

The Change Order reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project (See attached NJDOT Form SA-1). This Change Order will increase the Contract by \$14,020.95. The Contract total including this and previous Change Orders is \$152,920.95. The NJDOT Municipal Aid allotment for this project is \$193,000.00.

Upon execution of the Change Order, the Borough shall retain two (2) original copies for your files and forward six (6) original copies to this office. We will forward four (4) original copies to NJDOT for their review and approval and one (1) original copy to the Contractor under separate cover. The remaining original copy will be retained for our records.

If you have any questions regarding this matter, please contact this office.

Very truly yours,

SICKELS & ASSOCIATES, INC.



Mark R. Brunermer, PE, CME
Borough of Woodbury Heights Engineer

MRB/ddr
Enclosure
Copy To:

Mayor & Council Members, w/enclosure (Via Standard Mail)
Vikki Holmstrom, Chief Financial Officer, w/enclosure (Via Email Only)
Paul Pheasant, Public Works Superintendent, w/enclosure (Via Email Only)
Brian Lozuke, Esquire, Borough Solicitor, w/enclosure (Via Email Only)
Anna Rivera, Arawak Paving Company, Inc., w/enclosure (Via Email Only)
David Roché, Sickels & Associates, Inc., w/enclosure

F:\PROJECTS\Woodbury Heights\WH-176 (West Jersey Avenue)\Change Orders & Payments\Change Order No. 1 Submission-08-07-17.docx