

RESOLUTION 42-2019

**RESOLUTION AUTHORIZING CHANGE ORDER NUMBER 1
RECONSTRUCTION OF WEST JERSEY AVENUE-PHASE II PROJECT**

WHEREAS, Resolution 60-2018 memorialized the award of the Reconstruction of West Jersey Avenue-Phase II Project to Landberg Construction, LLC; and

WHEREAS, the Borough Engineer has reviewed the as-built quantities upon completion of the work completed to date as well as the installation of materials for the Reconstruction of West Jersey Avenue-Phase II Project and further certified the quantities set forth within the attached Change Order Number 1 request dated February 15, 2019; and

WHEREAS, the aforesaid Change Order proposes a decrease in the contract cost by the sum of \$388.00, thereby resulting in a revised total contract cost of \$178,478.35; and

NOW, THEREFORE, BE IT RESOLVED, by the Borough Council of the Borough of Woodbury Heights, with the Mayor concurring, that Change Order Number 1 in the amount of \$388.00 certifying a decrease in the contract cost is hereby approved and authorized upon such terms required in the contract documents.

BOROUGH OF WOODBURY HEIGHTS

By: _____



William Packer, Mayor

ATTEST:



Janet Pizzi, Borough Clerk/Administrator

The foregoing Resolution was dually adopted by the Borough Council of the Borough of Woodbury Heights at the regular meeting held on the 27th day of February, 2019.



Janet Pizzi, Borough Clerk/Administrator

February 15, 2019

Borough of Woodbury Heights
500 Elm Avenue
Woodbury Heights, New Jersey 08097

Attention: Janet Pizzi, Borough Clerk/Administrator (Via Email & Standard Mail)

Reference: Change Order No. 1
Reconstruction of West Jersey Avenue - Phase II
Borough of Woodbury Heights, Gloucester County, New Jersey
Contractor: Landberg Construction, LLC
S&A File No. WH-184

Dear Ms. Pizzi:

Please find enclosed eight (8) original copies of Change Order No. 1 requiring execution and approval by the Borough. We respectfully request that this item be placed on the agenda for approval at the next scheduled Mayor and Council meeting.

The Change Order reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project (See attached NJDOT Form SA-1). This Change Order will decrease the Contract by \$388.00. The Contract total including this and previous Change Orders is \$178,478.35. The NJDOT Municipal Aid allotment for this project is \$185,000.00.

Upon execution of the Change Order, the Borough shall retain two (2) original copies for your files and forward six (6) original copies to this office. We will forward four (4) original copies to NJDOT for their review and approval and one (1) original copy to the Contractor under separate cover. The remaining original copy will be retained for our records.

If you have any questions regarding this matter, please contact this office.

Very truly yours,

SICKELS & ASSOCIATES, INC.



Mark R. Brunermer, PE, CME
Borough of Woodbury Heights Engineer

MRB/ddr
Enclosure
Copy To:

Mayor & Council Members, w/enclosure (Via Standard Mail)
Vikki Holmstrom, Chief Financial Officer, w/enclosure (Via Email Only)
Paul Pheasant, Public Works Superintendent, w/enclosure (Via Email Only)
Brian Lozuke, Esquire, Borough Solicitor, w/enclosure (Via Email Only)
Mike Landberg, Landberg Construction, LLC, w/enclosure (Via Email Only)
David Roché, Sickels & Associates, Inc., w/enclosure

F:\PROJECTS\Woodbury Heights\WH-184 (West Jersey Avenue-Phase II)\Change Orders & Payments\Change Order No. 1 Submission-02-15-19.docx

