RESOLUTION 50 — 2013
RESOLUTION AUTHORIZING CHANGE ORDER NO. 1
FOR THE RECONSTRUCTION OF LAKE AVENUE PROJECT

WHEREAS, Change Order No. 1 proposed for the Reconstruction of Lake
Avenue Project results from both reductions in materials and services anticipated for the
project and the addition of materials and services not anticipated but required for the
completion of the project; and

WHEREAS, the net cost of the proposed changes results in an increase in the
Contract cost of $13,924.40 which results in a total contract cost of $162,981.90; and

WHEREAS, the Borough Engineer has verified the requested
additions/reductions represented in the Change Order and has recommended approval
thereof;

NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the
Borough of Woodbury Heights, with the Mayor concurring, that Change Order No. 1 for

the aforesaid project is hereby authorized and approved.

BOROUGH OF WOODBURTIGHTS

d Uy (1 ((b)d/

WARV?T ELTON, JR., MAYOR
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JANET PIZZI, C%RK/AISMINISTRATOR

The foregoing Resolution was duly adopted by the Borough Council of the
Borough of Woodbury Heights at a Regular Meeting held on the 20t day of February,
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JANET PIZZI, CLERK/ADMINISTRATOR




