RESOLUTION 73 — 2014
RESOLUTION AUTHORIZING CHANGE ORDER NO. 2
FORTHE RECONSTRUCTION OF LAKE AVENUE ~ PHASE 1!
PROJECT

WHEREAS, the Borough Engineer has reviewed ashuilt quantities upon
campletion of all work and installation of materials for the Reconstruction of Luke
Avenue - Phase 11 Project and certified the quantities set forth within the sttached
Change Order No. 2; and

‘WHEREAS, the aforesaid Change Order proposes 4 decrease in the Contract cost
in the sum of $8,531.50 thereby resulting in a revised total Contract cost of §172,314.38;

NOW, THEREFORE, BE I'T RESOLVED by the Borough Council of the Borough
of Woodbury Heights, with the Mayor concurring, that the attached Change Order No. 2
certifving a reduction in the Contact cost in the sum of $8,531.50 is hereby approved
and authorized.

The foregeing Resolution wasd duly adopted by the Borough Council of the Barough of
Woodbury Heights at the rogular mecting beld on the 20th day of 14,

. BOROUGH
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NEW JERSEY DEPARTMENT OF TRANSPORTATION
DIVISION OF LOCAL AID AND ECONOMIC DEVELOPMENT
CHANGE ORDER NUMBER - 2 (FINAL)

STATE AID PROJECT
Project Reconstruction of Lake Avenue - Phause 11
Muuicipatity  Horough of Woodbury Helghts
County Gloucester

Contractor  Curdinal Contracting Company, LLC
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Borough of Woodbaty Heights
$00 Elm Avenue
Woodbury Heighty, New Jesiey 08097

Attention; Mayor and Council: Meombor

Reference:  Change Order No. 2
Reconstruction of Lake Avenne - Phase 11
Borough of Woodbury H Glougester County, New Jersey
Contractor: Cardinal Company, LLC
S&A File No, WH-1658

Dear Mayor and Council Members:

Please find enclused eight (§) arigianl copies of Change Order Nu. 2 requiring execution and

approval by the Borough, We respectfully request that this Nem be placod on the agenda for spproval st
1he mext scheduled Mayor and Council meeting.

The Change Order reflects the asbuilt quantitios for nwterinl/services that were doductod and/or
addad during the conmruction of this project (See attached NJDOT Form SA-1). This Change Grder will
decrense the Contract by $8.531 50, The Contract ttal including this snd previous Change Onders is
S172314.38.

Upem execution of the Change Ordedr, the Borough shall retain two (2) original copies for your
files and forwitrd six (6) original copics 10 this office. We will forward four (4) onginal copies to NJDOT
for theis review and approval aod ooe (1) original copy 1o the Contractir under separste cover: The
sermaining original copy will be retained for our records.

IF you have any questyons regirding this mutter, plotne contaet (thix allice.

July 28,2014

Very truly yours,
SICKELS & ASSOCIATES, INC.
O@cuu' 1
David Roché ‘@
Construction Mansger
DOR
Entlosure

Copy To. Junot Pizz), Borough Clerl/ Administrotor, w/enelosure [Vis ol & St Mad)
Vikk Hotmatrom, Chief Finance Dfficer, w/enclogune (Ve e & Stsstant Mai)
Richurd Middleton, Public Works Superintendent, wienclovure (via Bl Only)
Barry Lozuke, Esguine, Borough Sehettor, w/enclosurs (vie Bl vy
‘Brian Carey, Gloucester County Ecotionile Development (Vis St Oal)

Edward Price, Cardinal Contracting Cotnpany, LLC, w/enelosure (Vi Swndial Mill)
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NEW JERSEY DEPARTMENT OF TRANSPORTATION
DIVISION OF LOCAL ATD AND ECONOMIC DEVELOFMENT
CHANGE ORDIR NUMHER - 2 (FINAL)

STATE AID PROJECT
Projoct Reconntruction of Lale Ayense - Phase |1
Municipallyy  Bareugh of Woadhury Hidghes

Couniy Gloucoster
Contrattur Curdingl Contractig Company, LLC
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