RESOLUTION 92-2015
RESOLUTION AUTHORIZING PARTIAL PAYMENT NO. 1
FOR THE RECONSTRUCTION OF 4TH STREET & OAK AVENUE
INTERSECTION

WHEREAS, Landberg Construction, LLC Inc. has submitted a request for
Partial Payment No. 1 for the Reconstruction of 4th Street & Oak Avenue Intersection
Project; and

WHEREAS, the Borough Engineer has verified the as-built quantities and has
further reviewed and recommended a payment in the sum of $36,606.37 for services
and materials provided during construction of this project;

NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the
Borough of Woodbury Heights, with the Mayor concurring, that Partial Payment No. 1
for the Reconstruction of 4t Street & Oak Avenue Intersection Project in the sum of

$36,606.37 is hereby authorized and approved for payment forthwith after the adoption

hereof.
BOROUGH OF WOODBURY HEIGHTS
ROBBIE VONLEWAYOR
ATTEST:

JANET P1ZZ1, CLERK/ADMINISTRATOR

The foregoing Resolution was duly adopted by the Borough Council of the
Borough of Woodbury Heights at a Regular Meeting held on the_21st day of October,

2015. .
OM//}C (90854

JANET PIZZI, CLER/I(/Al)'MIﬁISTkATOR




Engineers ® I’lanners *

~ October 12, 2015

Borough of Woodbury Heights
500 Elm Avenue
Woodbury Heights, New Jersey 08097

- Attention: Janet Pizzi Borough Clerk/Administrator (Via E-mail & Standard Mail)

Reference:  Partial Payment No. 1
Reconstruction of 4th Street & Oak Avenue Intersectlon
Borough of Woodbury Heights, Gloucester County, New Jersey
Contractor: Landberg Construction, LLC
S&A File No. WH-173 -

Dear Ms, Pizzi;

Enclosed please find a copy of the request for payment, dated October 5, 2015, as prepared by
Landberg Construction, LLC. The Contractor is requesting a partial payment in the amount of $36,696.37.

-Our office has reviewed the progress of work completed and verified the as-built quantities
requested for payment. The Contractor is requesting payment for the construction layout, the traffic cones,
the drums, the construction signs, mobilization, the site clearing, the unclassified excavation, the test pit
excavation, the dense graded agglegate base course and the hot mix asphalt 1epa1r '

The Contractor is also requesting payment for the sawing and sealmg of joints in the hot mix
asphalt, the concrete vertical curb, the concrete sidewalk, the detectable warning surface inserts, the traffic
stripes, the traffic-markings, the preparation of existing soil, the topsoiling, the fertilizing and seeding and
the project sign. Based upon the above, our office is recommending payment in the amount of
$36,696.37.

Surveyors

All of the above items are shown on the attached spreadsheet entitled “Sickels & Associates, Inc. -

Asbuilt Quantities Partial Payment No. 17 dated October 12, 2015. This reflects our 1ecommendation for
payment:

Original Contract AMOUNL........cccvvveerinrmeerrerinens: TR TP v $45,421.25
Cost of work completed and verified to date .......coceeveeiininiinns eeeer et treenerenenenens $40,773.75
Retainage (10%) ...ccvervveeierireerenennn rrrera e e s ies SRR $4,077.38
Amount Previously Paid........couiivrieeniosieioinoieesnereresseserenees e e $0.00
Amount recommended this payment...coeoine TP A $36,696.37

Sherwood Mews » 833 Kings Highway
. Woodbury, New Jersey 08096-3110 -
(856) 848-6800 FAX (856) 848-8520
www sickelsassoc.com




Page 2 BENEE
October 12 2015

Referencc: o 'Partlal Payment No 1 ' '

Sl Reconstructlon of 4th Street & Oak Avenue Intersectmn ,
- Borough of Woodbury Heights, Gioucester County, New Jersey
- Contractor: Landberg. Constructmn, LLC : _

S&A File No PV,-I73

We rcspectfu]ly request th]S item be placed on the agcnda for approval at the ncxt avaﬂable Mayor o
and Counc1l meetmg ‘ : ‘ ‘ _

If you have ay qucstlons relatlve to the ahove please contact thrs ofﬁce
| = Very tr uiy yours o

' ‘SICK]ZILS & ASSOCIATES INC.

A SN . -
\u_/m\,m ' \,&/{% .
Davnd Roche " -
_' CQnstructlon M_anagcr ol

‘DDR
Enclc_Surc

Copy To:, -+ 'Mayor and Councnl Membels w/enc]csurc (Via Standard Mal]) '
B Vikki Holmstrom, Chief Finiancial Officer, w/enclosmc(Vw E—mal]&Standard Ma:l)
. Richard Middleton, Public Works Superintendent, wlenelosure (Via E-mail Only)
~ Brian Lozuke, Esquire, Borough Solicitor; w/enclosute (Via E-mail Only)
 E. Christina Velazquez, G.C. Economic Dcvclopment w/enclosures (V:aE-mall Only)
.- Mike Landberg, Landberg Construction, LLC, w/enclosure (Via Standard Mail). L
o -.,MarkR Bruncrmcr PE CME Stckeis&Assomates Inc., w/enclosure (VlaE-mall Only) ‘

' F:\PROfBCTS\,Woodbury Hc[ghts\WH-l 73_ (4,tt} & Oal; h}tcrsectlon)\Rebld\Changc Orde;s & P_aymcnts\Par_tlal Pay_ment_ No. I-O_ct-lZ-lS.docx :
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File No. WH-173:

SICKELS & ASSOCIATES INC ASBU]LT QUANTITIES

= ff'I’ARTIAL PAYMENT NO.1 e
Reconstructmn ofdth Street & OakAvenue Intmsectmn
Borough of Woodbury Heights, Gloucester Cuunfy, New Jersey

12-0et-15 - e
UNIT UNIT TOTAL WORK VALUE OF WORK'
DESCRIPTION QUANTITY | MEAS. COST COST COMPLETED COMPLETED -
T TRBASE —
1 Construction Layout 1 LS $ 40000015 4,000.00 . 113 4,000.60
2 Traffic Cone 20 UNIT | § 0.01]3% 0.20 20 % 0.20
3 Drum 10 UNIT | § 001]% 0.10 10]% 0.10
4 Construction Signs 75 SF $ 001 % 0.75 AR 0.75
5 Mobilization 1 LS § 2500001 8% 2,500.00 1{8% 2,500.00
6 Clearing Site 1 LS $ 5,00000|% 5,000.00 1% 5,000.00
7 |Excavation, Unclassified (If & Where Directed) 15 cy [§ 00118 0.15 154§ 0.15
8 Excavation, Test Pit (If & Where Directed) i5 CY |$ 0005 (.15 I5]% 0.15
9 DGA Base Course, 4" Thick {If & Where Directed) 110 SY |8 00| % 110 110 ] % i.10
10 |Hot Mix Asphalt Repair, 3” Thick 55 SY |$ 100,00 | $ 5,500.00 5518% 5,500.00
11 |Sawing & Sealing Joints in Hot Mix Asphalt 210 LF $ 200 % 420.00 210 [ § 420.60
12 |Concrete Vertical Curb 195 LF 5 4800 & 9,360.00 174 1 § 8,352.00
13 [Concrete Sidewalk, 4" Thick 50 SY $ 140.00 | $ 7,060.00 501{8% 7,000.00
14  |Detectable Warning Surface {Inseit) 8 UNIT | $ 425001 $ 3,400.00 8t % 3,400.00
15  [Traffic Stripes, Long Life, Epoxy Resin, 4" 200 LF |§ 5508 1,100.00 2008 1,100.00
.16 |Traffic Markings, Therinoplastic 455 SF |§ 4501 % 2,047.50 4241 % 1,908.00
17 |Guide Sign w/ Breakaway Supports 5 SF [§ 5000 | % 250.00 b -
18  |Regulatory & Warning Sign w/Breakaway Supports 65 SF |3 50,001 % 3,250.00 $ -
19  [Preparation of Existing Soil 65 SY $ 001185 0.65 6518 0.65
20 |Topsoiling, 4" Thick 65 SY g 6008 390.00 G518 390.00
21 |Fertilizing & Seeding, Type A 65 sy |s 0.01]8 0.65 658 0.65
22 |Project Sign, Complete i UNIT |$ 1200003 1,200.00 1{3 1,200.00
ORIGINAL CONTRACT AMOUNT 3 45,421,25
'IVALUE OF WORK COMPLETED $ 40,773.75
RETAINAGE (10%) $ 4,077.38
AMOUNT PREVIOUSLY PAID $ -
AMOUNT OF THIS PAYMENT 3 36,696.37

I 90% IProjectCamplcﬁou




