RESOLUTION 89-2018

RESOLUTION APPROVING PARTIAL PAYMENT
'NO. 3 FOR THE RECONSTRUCTION OF WEST JERSEY AVENUE-PHASE II
ROAD MAINTENANCE PROGRAM PROJECT

WHEREAS, Landberg Construction, LLC, as the Contractor for the
reconstruction of West Jersey Avenue-Phase II Road Maintenance Program Project, has
submitted a payment application for Partial Payment No. 3 for work completed in the
aggregate sum of Sixteen Thousand Two Hundred Ninety-Three Dollars and Thirty-
Eight Cents ($16,293.38); and

WHEREAS, the Borough Engineer has verified the as-built quantities and has
further recommended approval of the requested Payment No. 3 in the amount of
$16,293.38.

NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the
Borough of Woodbury Heights, with the Mayor concurring, that Partial Payment No. 3
in the aggregate sum of Sixteen Thousand Two Hundred Ninety-Three Dollars and
Thirty-Eight Cents ($16,293.38) is hereby authorized for payment to the Contractor,
Landberg Construction, LLC, forthwith after the adoption hereof.

BOROW WOODBURY HEIGHTS
BY: /Vm i

HAROLD PYE[COUNCIL PRESIDENT

ATTEST:

JANET PI1ZZ), BOR({UGH CLERK

THE FOREGOING RESOLUTION WAS DULY ADOPTED BY THE BOROUGH COUNCIL OF THE
BOROUGH OF WOODBURY HEIGHTS AT THE MEETING HELD ON AUGUST 15,2018.

— et frr—

JANET PIZZI, BOROUGH CLERK




SICKELS &
ASSOCIATES, wc

Engineers ® Planners o Surveyors

August 9, 2018

Borough of Woodbury Heights
500 Elm Avenue
Woodbury Heights, New Jersey 08097

Attention: Janet Pizzi, Borough Clerk/Administrator (Via Email & Standard Mail)

Reference: Partial Payment No. 3
Reconstruction of West Jersey Avenue — Phase I1
Borough of Woodbury Heights, Gloucester County, New Jersey
Contractor: Landberg Construction, LL.C
S&A File No. WH-184

Dear Ms. Pizzi:

Enclosed please find a copy of the request for payment dated August 3, 2018, as prepared by
Landberg Construction, LLC, The Contractor is requesting a partial payment in the amount of $16,293.38.

Our office has reviewed the progress of work completed and verified the as-built quantities
requested for payment. The Contractor is requesting payment for the traffic cones, drums, the construction
signs, the asphalt price adjustment, the traffic stripes and the traffic markings.

The Contractor is also requesting payment for the regulatory and warning signs with breakaway
supports, the stormwater curb openings, the preparation of existing soil, the topsoiling, the hydro-seeding
and the temporary inlet protection. Based upon the above, our office is recommending payment in the
amount of $16,293.38.

All of the above items are shown on the attached spreadsheet entitled “Sickels & Associates, Inc. -
Asbuilt Quantities Partial Payment No. 3” dated August 8, 2018. This reflects our recommendation for

payment:
Original Contract AMOUNL.............vurrrveerereeeeeesoteesee oo $178,866.35
Cost of work completed and verified to date .............coooovmrrooooo $157,463.10
BRtRinaRe L0t wu it iagiasioninshrsmmmsmmasmmsearmonsessassseriass igisaissivesibssenen $1,797.70
REtAINAZGE (10%6).uurvvmrrirnceieiseeie i cese e ees s oo $6,757.80
ATIOURE PYRVIONEIN PRI coovusimminiiidimninmmiosemmmpdsmesssssemstassesstorssssomesess s $132,614.22
Amount recommended this PAYMENta...c.rruereiveenieemernssesseessses oo $16,293.38

Sherwood Mews « 833 Kings Highway
Woodbury, New Jersey 08096-3110
(856) 848-6800 FAX (856) 848-8520
www.sickelsassoc.com



Page 2
August 9, 2018

Reference: Partial Payment No. 3
Reconstruction of West Jersey Avenue — Phase I1
Borough of Woodbury Heights, Gloucester County, New Jersey
Contractor: Landberg Construction, LL.C
S&A File No. WH-184

We respectfully request this item be placed on the agenda for approval at the next available Mayor
and Council meeting,

If you have any questions relative to the above, please contact this office.
Very truly yours,

SICKELS & ASSOCIATES, INC.

Mark R. Brunermer, PE, CME
Borough of Woodbury Heights Engineer

MRB/ddr
Enclosure

Copy To: Mayor & Council Members, w/enclosure (via Standard Mail)
Vikki Holmstrom, Chief Financial Officer, w/enclosure (via Email & Standard Mail)
Paul Pheasant, Public Works Superintendent, w/enclosure (Via Email Only)
Brian Lozuke, Esquire, Borough Solicitor, w/enclosure (via Email Only)
Mike Landberg, Landberg Construction, LLC, w/enclosure (via Email Only)
David Roché, Sickels & Associates, Inc., w/enclosure

F\PROJECTS\Woodbury Heights\WH-184 (West Jersey Avenue-Phase I\Change Orders & Payments\Partial Payment No. 3-Aug-09-18.docx
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SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES
PARTIAL PAYMENT NO. 3

Reconstruction of West Jersey Avenue - Phase 11
Borough of Woodbury Heights, Gloucester County, New Jersey
File No. WH-184

8-Aug-18

ITEM UNIT UNIT TOTAL WORK VALUE OF WORK

NO, DESCRIPTION QUANTITY | MEAS. COST COST COMPLETED COMPLETED

BASE
1 Construction Layout 1 LS § 3,000.00 % 3,000.00 11% 3,000.00
2 Traffic Cone 20 UNIT | § 00118 0.20 20 (% 0.20
3 Drum 30 UNIT | § 0.01 [$ 0.30 30 % 0.30
4 Construction Signs 275 SF 3 00118 &0 275 [ § 2.75
5 Mobilization 1 IS $  3,00000 | % 3,000.00 11§ 3,000.00
6 Clearing Site 1 LS $ 20,000.00 | $ 20,000.00 1[$ 20,000.00
7 Excavation, Unclassified (If & Where Directed) 50 CY § 001 | § 0.50 501% 0.50
8 Excavation, Test Pit (If & Where Directed) 50 oY 8 001 |8 0.50 50§ 0.50
9 Hot Mix Asphalt Milling, 3" or More 3,150 S¥ |$ 4.50 | $ 14,175.00 2,520 | § 11,340.00
10 |Tack Coat 330 GAL |8 0.01]8§ 3.30 330 | § 3.30
11 |DGA Base Course, 6" Thick (If & Where Directed) 945 SY $ 001 % 9.45 945 | $ 9.45
12 |HMA, 9.5M64, Surface Course, 2" Thick 485 TON | § 84.00 | § 40,740.00 395.00 | $ 33,180.00
13 HMA, 19M64, Base Course, 2" Thick 500 TON [ $ 78.00 | $ 39,000.00 441.00 | § 34,398.00
14 |Sawing & Sealing Joints in Hot Mix Asphalt 145 LF 3 00118 1.45 145 | § 1.45
15 |Asphalt Price Adjustment 1 LS $  2,100.00 | § 2,100.00 1[8% 2,100.00
16  |Concrete Sidewalk, 4" Thick 75 SY |§ 9425 | § 7,068.75 44 | § 4,147.00
17 Concrete Driveway, 6" Thick 75 SY $ 107.00 | $ 8,025.00 7118 7,597.00
18  |Concrete Vertical Curb 310 EF 3 2500 | $ 7,750.00 289 [ § 7,225.00
19 |Detectable Warning Surface (Insert) 4 UNIT | § 350.00 | $ 1,400.00 2|8 700.00
20 | Traffic Stripes, Long Life, Epoxy Resin, 4" 1,510 LF $ 125 | § 1,887.50 1,350 | § 1,687.50
21 |Traffic Markings, Thermoplastic 240 SF $ 3251% 780.00 116 | § 377.00
22 _ |Regulatory & Warning Sign, w/ Breakaway Supports 45 SF $ 40.00 | % 1,800.00 45.00 | § 1,800.00
23 |Reset Manhole Casting, New Casting 3 UNIT | § 650.00 | $ 1,950.00 318 1,950.00
24  |Inlet, Type E 1 UNIT | § 5,500.00 % 5,500.00 118 5,500.00
28 Reconstruct Inlet, Type B w/ New Casting 1 UNIT [§ 250000 % 2,500.00 115 2,500.00
26 _|Stormwater Curb Opening 1 UNIT | § 0.01 | % 0.01 b|$ 0.01
27 |Preparation of Existing Soil 525 SY $ 001§ 5.25 525 % 325
28  |Topsoiling, 4" Thick 525 SY |§ 800 | § 4,200.00 325 | $ 4,200.00
29  |Hydro-Seeding 525 S¥Y. |8 0.01]8 5.25 52518 5:.25
30  |Temporary Inlet Protection 4 UNIT | § 0.01 |8 0.04 418 0.04
ALTERNATE NO. 1
1 Concrete Sidewalk, 4" Thick 20 Sy |'$ 9425 | § 1,885.00 10| $ 942.50
2 Detectable Warning Surface (Insert) 2 UNIT | § 350.00 | § 700.00 218 700.00
3 Traffic Markings, Thermoplastic 260 SF ) 325 |8% 845.00 216 | § 702.00
4 Regulatory & Warning Sign, w/ Breakaway Supports 45 SF $ 40.00 | § 1,800.00 451 8 1,800.00
5 Preparation of Existing Soil 85 SY |§ 0.01 |8 0.85 851 % 0.85
6 Topsoiling, 4" Thick 85 SY |§ 8.00 | $ 680.00 85| % 680.00
i Hydro-Seeding 85 SY |§ 00118 0.85 858 0.85
ALTERNATE NO. 2

1 Concrete Sidewalk, 4" Thick 10 SY $ 94.25 | § 942.50 10 | § 942.50
2 Detectable Warning Surface (Insert) 2 UNIT | § 350.00 | § 700.00 2 |.$ 700.00
3 Traffic Markings, Thermoplastic 260 SF $ 325 8 845.00 216 | § 702.00
4 Regulatory & Warning Sign, w/ Breakaway Supports 45 SF $ 40.00 | $ 1,800.00 45 | § 1,800.00
5 Preparation of Existing Soil 65 sy $ 0.01 |5 0.65 653 0.65




File No. WH-184

SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES
PARTIAL PAYMENT NO. 3

Reconstruction of West Jersey Avenue - Phase II
Borough of Woodbury Heights, Gloucester County, New Jersey

8-Aug-18 -
ITEM UNIT UNIT TOTAL WORK VALUE OF WORK
NO. DESCRIPTION QUANTITY | MEAS. COST COST COMPLETED COMPLETED
ALTERNATE NO. 2 (Continued)
6 Topsoiling, 4" Thick 65 SY 3 8.00|8S 520.00 65| 8 520.00
7 Hydro-Seeding 65 SY 3 0.01 |8 0.65 651 % 0.65
ALTERNATE NO. 3

1 Tree Removal, 36" Diameter or Over 1 UNIT | § 3,000.00 |8 3,000.00 1]% 3,000.00
2 Preparation of Existing Soil 30 SY $ 001§ 0.30 30 8 0.30
3 Topsoiling, 4" Thick 30 8% $ 8008 240.00 30§ 240.00
4 Hydro-Seeding 30 Sh $ 001]8 0.30 308 0.30

ORIGINAL CONTRACT AMOUNT $ 178,866.35
VALUE OF WORK COMPLETED $ 157,463.10
RETAINAGE (2%) 3 1,797.70
RETAINAGE (10%) $ 6,757.80
AMOUNT PREVIOUSLY PAID 3 132,614.22
AMOUNT OF THIS PAYMENT $ 16,293.38

IES.[IS% |I’roject Completion




