RESOLUTION 60-2019

RESOLUTION AUTHORIZING CHANGE ORDER
NO. 2 AND FINAL PAYMENT NO. 5 FOR THE RECONSTRUCTION OF WEST
JERSEY AVENUE-PHASE II PROJECT

WHEREAS, Landberg Construction, LLC, as the Contractor for the
Reconstruction of West Jersey Avenue-Phase II Project has submitted a payment
application for Final Payment No. 5 in the amount of $8,653.12 and Change Order No. 2
proposing a contract decrease in the amount of $16,134.25; and

WHEREAS, the Borough Engineer has verified the as-built quantities upon
completion of the work performed to date and has further certified the quantities set
forth within the attached Change Order No. 2 request dated April 10, 2019; and

WHEREAS, the Borough Engineer has further recommended payment and
execution of Change Order No. 2; and

WHEREAS, the aforesaid Change Order No. 2 proposes a decrease in the
contract cost by the sum of $16,134.25, thereby resulting in a revised total contract cost
of $162,344.10.

NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the
Borough of Woodbury Heights, with the Mayor concurring, that Change Order No. 2 in
the amount of $16,134.25 certifying a decrease in the contract cost is hereby approved
and authorized upon such terms required in the contract documents; and

BE IT FURTHER RESOLVED that Final Payment No. 5 in the sum of
$8,653.12 is hereby authorized for payment to the Contractor, Landberg Construction,
LLC, forthwith after the adoption hereof.

BOROUGH OF WOODBU 7ﬁxcms
BY: W W 0

WILLIAM PACKER, MAYOR

ATTEST:

gﬂiﬂ' %wv\/

JANET PIZZI, BOROUGH CY.ERK




THE FOREGOING RESOLUTION WAS DULY ADOPTED BY THE BOROUGH COUNCIL OF THE
BOROUGH OF WOODBURY HEIGHTS AT THE MEETING HELD ON APRIL 17,2018.

it
S /.u%rx‘

JANET P1ZZ1, BOROUGH'CLERK
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SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES
FINAL PAYMENT NO. 5
Reconstruction of West Jersey Avenue - Phase II
Borough of Woodbury Heights, Gloucester County, New Jersey
File No. WH-184

10-Apr-19
ITEM UNIT UNIT TOTAL WORK VALUE OF WORK
NO. DESCRIPTION QUANTITY | MEAS. COST COST COMPLETED COMPLETED
BASE
1 Construction Layout 1 LS $ 3,000.00 | $ 3,000.00 1($ 3,000.00
2 Traffic Cone 20 UNIT | $ 0.011]8% 0.20 20| $ 0.20
3 Drum 30 UNIT | $ 0.01 | $ 0.30 30| $ 0.30
4 |Construction Signs 275 SF [$ 0.01 | $ 2.75 275 | $ 2.75
5 Mobilization 1 LS $  3,000.00 [ $ 3,000.00 18 3,000.00
6 Clearing Site 1 LS $ 20,000.00 | $ 20,000.00 1]8$ 20,000.00
7 Excavation, Unclassified (If & Where Directed) 50 CYy |[§ 0.01 |$ 0.50 50| $ 0.50
8  |Excavation, Test Pit (If & Where Directed) 50 CY |[$ 0.01 |$ 0.50 50 | $ 0.50
9 Hot Mix Asphalt Milling, 3" or More 2,520 SY $ 450 [ $ 11,340.00 2,520 | $ 11,340.00
10 |Tack Coat 330 GAL |$ 0.011]8% 3.30 330 [ $ 3.30
11 |DGA Base Course, 6" Thick (If & Where Directed) 945 SY $ 0.01(8$ 9.45 945 | $ 9.45
12 |HMA, 9.5M64, Surface Course, 2" Thick 395 TON | § 84.00 | $ 33,180.00 3951 % 33,180.00
13 |HMA, 19M64, Base Course, 2" Thick 441 TON | $ 78.00 | $ 34,398.00 441 | $ 34,398.00
14 |Sawing & Sealing Joints in Hot Mix Asphalt 145 LF |§ 0.01($ 1.45 145 | $ 1.45
15 |Asphalt Price Adjustment 1 LS $ 2,100.00 | $ 2,100.00 1|$ 2,100.00
16 |Concrete Sidewalk, 4" Thick 56 SY $ 9425 | $ 5,278.00 56 $ 5,278.00
17 |Concrete Driveway, 6" Thick 96 SY $ 107.00 | $ 10,272.00 9% | $ 10,272.00
18 |Concrete Vertical Curb 318 LF $ 25.00 | $ 7,950.00 318 | $ 7,950.00
19 |Detectable Warning Surface (Insert) 3 UNIT | $ 350.00 | $ 1,050.00 318 1,050.00
20 |Traffic Stripes, Long Life, Epoxy Resin, 4" 1,350 LF $ 1251 % 1,687.50 1,350 [ $ 1,687.50
21  |Traffic Markings, Thermoplastic 116 SF $ 32518 377.00 116 | § 377.00
22 |Regulatory & Warning Sign, w/ Breakaway Supports 45 SF $ 40.00 | $ 1,800.00 45| $ 1,800.00
23 [Reset Manhole Casting, New Casting 3 UNIT | $ 650.00 | $ 1,950.00 3[8 1,950.00
24  |Inlet, Type E 1 UNIT | $ 5,500.00 | § 5,500.00 1% 5,500.00
25  |Reconstruct Inlet, Type B w/ New Casting 1 UNIT | $ 2,500.00 | $ 2,500.00 119 2,500.00
26 |Stormwater Curb Opening 1 UNIT | $ 0.01 | § 0.01 119 0.01
27 |Preparation of Existing Soil 525 SY |$§ 0.01 | $ 5.25 525 | $ 5.25
28 |Topsoiling, 4" Thick 525 SY $ 8.00 | $ 4,200.00 525 (% 4,200.00
29  |Hydro-Seeding 525 SY |[$ 0.01 | $ 5.25 525 | % 5.25
30 |Temporary Inlet Protection 4 UNIT | $ 0.01(8$ 0.04 418 0.04
ALTERNATE NO. 1
1 Concrete Sidewalk, 4" Thick 10 SY $ 9425 | $ 942.50 10| $ 942.50
2 Detectable Warning Surface (Insert) 2 UNIT | $ 350.00 | $ 700.00 218 700.00
3 |Traffic Markings, Thermoplastic 216 SF |$ 3251 % 702.00 216 | $ 702.00
4 Regulatory & Warning Sign, w/ Breakaway Supports 45 SF $ 40.00 | $ 1,800.00 451 $ 1,800.00
5  |Preparation of Existing Soil 85 SY |§ 0.01 |$ 0.85 85| 9% 0.85
6 Topsoiling, 4" Thick 85 SY $ 8.00 | $ 680.00 851 8% 680.00
7  |Hydro-Seeding 85 SY |$ 0.01 |$ 0.85 85($ 0.85
ALTERNATE NO. 2

1 Concrete Sidewalk, 4" Thick 10 SY $ 9425 | $ 942.50 10| $ 942.50
2 Detectable Warning Surface (Insert) 2 UNIT | $ 350.00 | $ 700.00 219 700.00
3 Traffic Markings, Thermoplastic 216 SF $ 32518 702.00 216 | $ 702.00
4 Regulatory & Warning Sign, w/ Breakaway Supports 45 SF $ 40.00 | $ 1,800.00 451 % 1,800.00
5 |Preparation of Existing Soil 65 SY |$ 0.01]$ 0.65 65 (9% 0.65




SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES
FINAL PAYMENT NO. 5

Reconstruction of West Jersey Avenue - Phase II
Borough of Woodbury Heights, Gloucester County, New Jersey
File No. WH-184

10-Apr-19
ITEM UNIT UNIT TOTAL WORK VALUE OF WORK
NO. DESCRIPTION QUANTITY | MEAS. COST COST COMPLETED COMPLETED
ALTERNATE NO. 2 (Continued)
6  |Topsoiling, 4" Thick 65 SY |$ 8.00 [ $ 520.00 65| % 520.00
7  |Hydro-Seeding 65 SY |$ 0.01 | $ 0.65 65 (% 0.65
ALTERNATE NO. 3
1 Tree Removal, 36" Diameter or Over 1 UNIT | $ 3,000.00 | $ 3,000.00 1($ 3,000.00
2 Preparation of Existing Soil 30 SY |$§ 0.01|$ 0.30 30| § 0.30
3 Topsoiling, 4" Thick 30 SY |§ 8.00 | $ 240.00 3018 240.00
4  |Hydro-Seeding 30 SY |[$ 0.01|$ 0.30 30| $ 0.30
ORIGINAL CONTRACT AMOUNT $ 178,866.35
CHANGE ORDER NO. 1 AMOUNT $ (388.00)
CHANGE ORDER NO. 2 AMOUNT $ (16,134.25)
REVISED CONTRACT AMOUNT $ 162,344.10
VALUE OF WORK COMPLETED $ 162,344.10
RETAINAGE (2%) $ -
RETAINAGE (10%) $ -
AMOUNT PREVIOUSLY PAID $ 153,690.98
AMOUNT OF THIS PAYMENT $ 8,653.12

I 100% lProjectCompletion I




