RESOLUTION 98-2019

RESOLUTION AUTHORIZING CHANGE ORDER
NO. 1 AND PARTIAL PAYMENT NO. 1 FOR THE ACADEMY AVENUE &
LAKE AVENUE ROADWAY IMPROVEMENTS PROJECT

WHEREAS, Perna Finnigan Inc, as the Contractor for the Academy Avenue &
Lake Avenue Roadway Improvements Project has submitted a payment application for
Partial Payment No. 1 in the amount of $294,212.87 and Change Order No. 1 proposing
a contract increase in the amount of $21,847.40; and

WHEREAS, the Borough Engineer, memorialized by correspondence dated
August 14, 2019, verified the as-built quantities upon completion of the work performed
to date and has further certified the quantities set forth within the attached Change
Order No. 1 request submitted by the contractor dated July 09, 2019; and

WHEREAS, the Borough Engineer has further recommended payment and
execution of Change Order No. 1; and

WHEREAS, the aforesaid Change Order No. 1 proposes an increase in the
contract cost by the sum of $21,847.40, thereby resulting in a revised total contract cost
of $519,581.69.

NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the
Borough of Woodbury Heights, with the Mayor concurring, that Change Order No. 1 in
the amount of $21,847.40 certifying an increase in the contract cost is hereby approved
and authorized upon such terms required in the contract documents; and

BE IT FURTHER RESOLVED that Partial Payment No.1 in the sum of
$294,212.87 is hereby authorized for payment to the Contractor, Perna Finnigan Inc,

forthwith after the adoption hereof.
BOROUGH OF WOODBURY HEIGHTS
BY: % M <

WILLIAM PACKE'R, MAYOR




ATTEST: Mﬁ
Cuprtorry—

JANIT]TFPIZ‘ZI, BOROUGH CLERK

THE FOREGOING RESOLUTION WAS DULY ADOPTED BY THE BOROUGH COUNCIL OF THE
BOROUGH OF WOODBURY HEIGHTS AT THE MEETING HELD ON AUGUST 21, 2019.

JANET PIZZI, BOROUGH CLERK




Form SA-1 2/01

NEW JERSEY DEPARTMENT OF TRANSPORTATION
DIVISION OF LOCAL AID AND ECONOMIC DEVELOPMENT
CHANGE ORDER NUMBER - 1

STATE AID PROJECT
Project Reconstruction of West Jersey Avenue — Phase II
Municipality  Borough of Woodbury Heights

County Gloucester
Contractor Landberg Construction LL.C

In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required) - The Change Order reflects asbuilt quantitics to date, as
installed by the Contractor, that were necessary/not necessary for the proper completion of the project.

Item No. Description Quantity (+/-) Unit Price Amount
Supplemental
NON PARTICIPATING ITEMS

S-1 8» Water Mecter Manhole +1LS $21,247.40 $21,247.40
S-2 8” Gate Valve +1 UN $1,500.00 $1,500.00
Reduction
NON PARTICIPATING ITEMS
36 6” Gate Valve -1 UN $900.00 (8900.00)
Amount of Original Contract $497,734.29 Extra $0.00
Supplemental $22,747.40
Adjusted Amount Based on Change Reduction ($900.00)
Orders 1 $519,581.69 Total Change $21,847.40
% Change in Confract
[(+) Increase or (-) Decrease] +4.39%
é; 4 5 /(/ 4 ? Approved:
’ (Engineer) (Date) (District Manager) (Date)
M% (Bureau of Local Aid)
VA AR
(Presiding,;Officer) g (Date)

/

Z (Conprdesfr) ate

/
(Submit four (4) copies to the Local Aid District Office)
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NEW JERSEY DEPARTMENT OF TRANSPORTATION
DIVISION OF LOCAL AID AND ECONOMIC DEVELOPMENT
CHANGE ORDER NUMBER - 1

STATE AID PROJECT
Project Reconstruction of West Jersey Avenue — Phase II
Municipality  Borough of Woodbury Heights

County Gloucester
Contractor Landberg Construction LLC

In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required) - The Change Order reflects asbuilt quantities to date, as
installed by the Contractor, that were necessary/not necessary for the proper completion of the project.

Item No. Description Quantity (+/-) Unit Price Amount
Supplemental

NON PARTICIPATING ITEMS

S-1 8” Water Mecter Manhole +1LS $21,247.40 $21,247.40
S-2 8” Gate Valve +1 UN $1,500.00 $1,500.00
Reduction

NON PARTICIPATING ITEMS
36 6” Gate Valve -1 UN $900.00 (8900.00)
Amount of Original Contract 3497,734.29 Extra $0.00
Supplemental $22,747.40
Adjusted Amount Based on Change Reduction ($900.00)
Orders 1 $519,581.69 Total Change $21,847.40
% Change in Contract
[(+) Increase or (-) Decrease] +4.39%
Vi/? /f /i)
7] y ’
/ ///M'V/ X /‘/ /4 Approved:
(Engineer) {Date) (District Manager) (Date)

(Bureau of Local Aid)

g/;?'llﬁ

o (l’n'esidiug/éfﬁccr') ) (Date)
/ 7

— ol

(Submit four (4) copies to the Local Aid District Office)
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SICKELS &
SOCIATES, mc.

Borough of Woodbury Heights
500 Elm Avenue
Woodbury Heights, New Jersey 08097

Engineers ® Planners © Surveyors

August 14,2019

Attention: Janet Pizzi, Borough Clerk/Administrator (Via Email & Standard Mail)

Reference: Change Order No. 1
Academy Avenue & Lake Avenue Roadway Improvements
Borough of Woodbury Heights, Gloucester County, New Jersey
Contractor: Perna Finnigan Inc.
S&A File No. WH-187

Dear Ms. Pizzi:

Please find enclosed eight (8) original copies of Change Order No. 1 requiring execution and
approval by the Borough. We respectfully request that this item be placed on the agenda for approval at the
next scheduled Mayor and Council meeting.

The Change Order reflects the asbuilt quantities for material/services that were deducted and/or
added during the construction of this project (See attached NJDOT Form SA-1). This Change Order will
increase the Contract by $21,847.40. The Contract total including this and previous Change Orders is
$519,581.69. The NJDOT Municipal Aid allotment will not cover the cost of this change order due to the
items being considered non participating items.

Upon execution of the Change Order, the Borough shall retain two (2) original copies for your files
and forward six (6) original copies to this office. We will forward four (4) original copies to NJDOT for
their review and approval and one (1) original copy to the Contractor under separate cover. The remaining
original copy will be retained for our records.

If you have any questions regarding this matter, please contact this office.

Very truly yours,
SICKELS & ASSOCIATES, INC.

A ;
)7 Vi 4  [Prrerrre
Mark R. Brunermer, PE, CME
Borough of Woodbury Heights Engineer
MRB/ddr
Enclosure
Copy To: Mayor & Council Members, w/enclosure (Via Standard Mail)
Vikki Holmstrom, Chief Financial Officer, w/enclosure (Via Email & Standard Mail)
Ryan Wells, Public Works Superintendent, w/enclosure (Via Email Only)
Brian Lozuke, Esquire, Borough Solicitor, w/enclosure (Via Email Only)
Bob Perna, Perna Finnigan Inc., w/enclosure (Via Email Only)
Teresa Gerbereux, Perna Finnigan Inc., w/enclosure (Via Email Only)

David Roché, Sickels & Associates, Inc., w/enclosure
F:\PROJECTS\Woodbury Heights\WH-187 (2018 Road Program) Academy & Lake\Change Orders & Payments\Change Order No. 1\Change Order No. 1 Submission-08-14-19.docx

Sherwood Mews ¢ 833 Kings Highway
Woodbury, New Jersey 08096-3110
(856) 848-6800 FAX (856) 848-8520
www.sickelsassoc.com



S]I QELS & ‘ Engineers © Planners ® Surveyors

ASSOCIATES, e

August 14, 2019

Borough of Woodbury Heights
500 Elm Avenue
Woodbury Heights, New Jersey 08097

Attention: Janet Pizzi, Borough Clerk/Administrator (Via Email & Standard Mail)

Reference: Partial Payment No. 1
Academy Avenue & Lake Avenue Roadway Improvements
Borough of Woodbury Heights, Gloucester County, New Jersey
Contractor: Perna Finnigan Inc.
S&A File No. WH-187

Dear Ms. Pizzi:

Enclosed please find a copy of the request for payment dated July 27, 2019, as prepared by Perna
Finnigan Inc. The Contractor is requesting a partial payment in the amount of $294,212.87.

Our office has reviewed the progress of work completed and verified the as-built quantities
requested for payment. The Contractor is requesting payment for the construction layout, traffic cones,
drums, the construction signs, mobilization, a portion of the clearing site, the excavation, test pits, the
concrete sidewalk, 4” thick, the concrete sidewalk, 6” thick, the concrete driveway aprons, 6” thick, the
concrete vertical curb, the detectable warning surface (inserts), and the temporary inlet protection.

The Contractor is also requesting payment for the 12 cement lined ductile iron pipe, the 127 gate
valves, the 127x12”x6” tees, a 12”x12”x12” tee, a 4°x12” reducer, a 12”x12” wet tap, a 12” bend, 22 1/2°,
the 12” bends, 45°, the 1” Type K copper water services (complete), a 2” Type K copper water service
(complete), the fire hydrants, the trench restoration (complete), and a 8” gate valve. Based upon the above,
our office is recommending payment in the amount of $294,212.87 contingent upon the approval of
Change Order No. 1.

All of the above items are shown on the attached spreadsheet entitled “Sickels & Associates, Inc. -
Asbuilt Quantities Partial Payment No. 1 dated August 14, 2019. This reflects our recommendation for

payment: ‘
Original CONtract AMOUNL........cvuvsiservessisserisssiunmsiustsisnmsspussstasesassisissescbusaissossans $497,734.29
Charige Ordet Noz: 1 AMOUNL i..qiss sosssisiissstioanisin e asin bty $21,847.40
Revised CONIACE AIMOUNT .....vevveereieieriireerieetessreeeseeereesssessessaesssessnessesssnessteseesnees $519,581.69
Cost of work completed and verified to date ... $300,217.21
REtAINATE (RV0), icnesprunss i ustossisisaimsisk sussasipndeibossais chpishopioariresvesiors Fassissiimsns asseresrivasiin $6,004.34
REtAINALE (L0%0).vsiituitsiiamiiiosssusetinssiorersosssossissnsansasiusmensastons inssssnasisioniosbpassssssissavivsisnsins $0.00
Amounf PreviouslyPaid... i i dasiaisineagmieaigisimimss dbusiteds i irspsruribebabstresnsn $0.00
Amount recommended this payment.........cccccc... & $294,212.87

Sherwood Mews ¢ 833 Kings Highway
Woodbury, New Jersey 08096-3110
(856) 848-6800 FAX (856) 848-8520
www.sickelsassoc.com



Page 2
August 14,2019

Reference: Partial Payment No. 1
Academy Avenue & Lake Avenue Roadway Improvements
Borough of Woodbury Heights, Gloucester County, New Jersey
- Contractor: Perna Finnigan Inc.
S&A File No. WH-187

We respectfully request this item be placed on the agenda for approval at the next avallable Mayor
and Council meetmg

If you have any questions relative to the above, please contact this office.
Very truly yours,

SICKELS & ASSOCIATES, INC.

Vil b

Mark R. Brunermer, PE, CME
Borough of Woodbury Heights Engineer

MRB/ddr
Enclosure

Copy To: Mayor & Council Members, w/enclosure (Via Standard Mail)
Vikki Holmstrom, Chief Financial Officer, w/enclosure (Via Email & Standard Mail)
Ryan Wells, Public Works Superintendent, w/enclosure (Via Email Ony)
Brian Lozuke, Esquire, Borough Solicitor, w/enclosure (Via Email Only)
Bob Perna, Perna Finnigan Inc., w/enclosure (Via Email Only)
Teresa Gerbereux, Perna Finnigan Inc., w/enclosure (Via Email Only)
David Roché, Sickels & Associates, Inc., w/enclosure

F:\PROIECTS\Woodbier Heights\WH-187 (2018 Road Program) Academy & Lake\Change Orders & Payments\Payment Application No. 1\Partial Payment No. 1-Aug-14-19.docx
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SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES

PARTIAL PAYMENT NO. 1

Academy Avenue & Lake Avenue Roadway Improvements
Borough of Woodbury Heights, Gloucester County, New Jersey
File No. WH-187

14-Aug-19
ITEM UNIT UNIT TOTAL WORK VALUE OF WORK
NO. DESCRIPTION QUANTITY | MEAS. COST COST COMPLETED COMPLETED
NJDOT - PARTICIPATING ITEMS
1 Construction Layout 1 LS $ 3,500.00 | $ 3,500.00 11$ 3,500.00
2 |Traffic Cone 30 UNIT | $ 15.00 | $ 450.00 30 | § 450.00
3 |Drum 25 UNIT | § 0.01|$ 0.25 6[8% 0.06
4  [Construction Signs 325 SF | $ 11.00 [ $ 3,575.00 325 (% 3,575.00
5  |Mobilization 1 LS |$ 11,353.00 | % 11,353.00 118 11,353.00
6  |Clearing Site 1 LS [$ 27,500.00 | § 27,500.00 045 $ 12,375.00
7 Excavation, Unclassified (If & Where Directed) 75 CcYy |$ 15.00 | $ 1,125.00 $ -
8 Excavation, Test Pit (If & Where Directed) 75 CY |[$ 15.00 | $ 1,125.00 55.05 | $ 825.75
9 Hot Mix Asphalt Milling, 3" or More 4,950 SY $ 550 % 27,225.00 $ -
10 [Tack Coat 475 GAL [$ 0.01]8$ 4.75 $ -
11 |DGA Base Course, 6" Thick (If & Where Directed) 1,485 SY [§ 0.01($ 14.85 $ -
12 |HMA, 9.5M64, Surface Course, 3" Thick 1,015 TON [ $ 97.90 | $ 99,368.50 $ -
13 |Sawing & Sealing Joints in Hot Mix Asphalt 195 LF $ 220($ 429.00 $ =
14 |Sawing & Sealing Joints in Concrete 2,485 LF $ 001[$ 24.85 $ -
15 |Asphalt Price Adjustment 1 LS $ 5,500.00 [ $ 5,500.00 $ -
16 |Concrete Sidewalk, 4" Thick 65 SY |§ 99.00 | $ 6,435.00 65 (% 6,435.00
17 |Concrete Sidewalk, 6" Thick 40 SY |[$ 115.50 [ $ 4,620.00 3218 3,696.00
18 |Concrete Driveway Apron, 6" Thick 145 SY $ 11550 | $ 16,747.50 130 | $ 15,015.00
19  |Concrete Vertical Curb 445 LF |$ 30.80 | $ 13,706.00 445 | $ 13,706.00
20 |Detectable Warning Surface (Insert) 4 UNIT | § 440.00 | $ 1,760.00 419% 1,760.00
21 |Traffic Stripes, Long Life, Epoxy Resin, 4" 340 LF $ 330 $ 1,122.00 $ -
22  |Traffic Markings, Thermoplastic 615 SF $ 4401 $ 2,706.00 $ -
23 |Painted Curb (Blue) 50 LF |$§ 1.10 [ $ 55.00 $ -
24  |Painted Curb (Yellow) 335 LF $ 1.10 [ $ 368.50 $ ~
25 |Guide Sign, w/ Breakaway Supports 10 SF | $ 37.00 | $ 370.00 $ -
26 |Regulatory & Warning Sign, w/ Breakaway Supports 50 SF | $§ 37.00 | $ 1,850.00 $ -
27 |Reset Regulatory & Warning Sign 1 UNIT | § 125.00 | $ 125.00 $ -
28 |Reset Manhole Casting, New Casting 2 UNIT | $ 770.00 | $ 1,540.00 $ -
29  |Preparation of Existing Soil 165 SY |$§ 0.01 | $ 1.65 $ =
30 |[Topsoil, 4" Thick 165 SY |$§ 6.60 [ $ 1,089.00 $ -
31 |Hydro-Seeding 165 SY |§ 0.01 | $ 1.65 $ -
32 |Temporary Inlet Protection 2 UNIT | § 1.00 | $ 2.00 219 2.00
NJDOT - PARTICIPATING ITEMS SUBTOTAL AMOUNT $ 72,692.81
I | I
NJDOT - NON PARTICIPATING ITEMS
33 |6" Cement Lined Ductile Iron Pipe (CLDIP) 35 LF $ 119.00 | $ 4,165.00 $ -
34 |12" Cement Lined Ductile Iron Pipe (CLDIP) 1,640 LF |$ 88.50 | $  145,140.00 1,557 | $ 137,794.50
35 |4" Gate Valve 1 UNIT | § 750.00 | $ 750.00 $ -
36 |6" Gate Valve 0 UNIT | $ 900.00 | $ - ITEM DELETED
37 |12" Gate Valve 6 UNIT [$ 3,100.00 [ $ 18,600.00 518 15,500.00
38 |12"x12"x6" Tee 5 UNIT |$ 1,196.00 [ $ 5,980.00 518 5,980.00
39 [12"x12"x12" Tee 1 UNIT [$§ 1,495.00 | $ 1,495.00 1]8$ 1,495.00
40 |4"x12" Reducer 1 UNIT | § 700.00 | $ 700.00 1($ 700.00




SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES
PARTIAL PAYMENT NO. 1
Academy Avenue & Lake Avenue Roadway Improvements
Borough of Woodbury Heights, Gloucester County, New Jersey
File No. WH-187
14-Aug-19
ITEM UNIT UNIT TOTAL WORK VALUE OF WORK
NO. DESCRIPTION QUANTITY | MEAS. COST COST COMPLETED COMPLETED
NJDOT - NON PARTICIPATING ITEMS (Continued)
41  [4"x4" Wet Tap 1 UNIT 4,750.00 | $ 4,750.00 $ =
42 |6"x6" Wet Tap 1 UNIT [$ 5,000.00 | $ 5,000.00 $ -
43 |12"x8" Wet Tap 1 UNIT |$ 6,900.00 [ $ 6,900.00 $ -
44  [12"x12" Wet Tap 1 UNIT | § 7,900.00 | $ 7,900.00 1{$ 7,900.00
45 |6" Bend, 11 1/4° 1 UNIT | $ 0.01 [ $ 0.01 $ =
46 |12" Bend, 22 1/2° 1 UNIT | $ 0.01[$ 0.01 118% 0.01
47 [6" Bend, 45° 2 UNIT | $ 375.00 | § 750.00 $ -
48 |12" Bend, 45° 2 UNIT | $ 750.00 | $ 1,500.00 219 1,500.00
49 [1" Type K Copper Water Service (Complete) 14 UNIT [$ 2,175.00 | $ 30,450.00 121 9% 26,100.00
50 |2" Type K Copper Water Service (Complete) 1 UNIT | $ 3,250.00 | $ 3,250.00 118 3,250.00
51 |Fire Hydrant (Complete) UNIT |$ 6,450.00 | §  25,800.00 4% 25,800.00
52 |Watermain Offset (Complete), If & Where Directed 2 UNIT | § 0.01 (8% 0.02 $ -
53 |Trench Restoration (Complete) 975 SY |§ 0.01 | § 9.75 489 | $ 4.89
NJDOT - NON PARTICIPATING SUPPLEMENTAL ITEMS
S-1 |8" Water Meter Manhole 1 LS $ 21,24740 | $ 21,247.40 $ -
S-2 (8" Gate Valve 1 UNIT |$ 1,500.00 | $ 1,500.00 1 1,500.00
NJDOT - NON PARTICIPATING ITEMS SUBTOTAL AMOUNT $ 227,524.40
PAYMENT SUMMARY
ORIGINAL CONTRACT AMOUNT S 497,734.29
CHANGE ORDER NO. 1 AMOUNT $  21,847.40
REVISED CONTRACT AMOUNT $ 519,581.69
VALUE OF WORK COMPLETED $ 300,217.21
RETAINAGE (2%) $ 6,004.34
RETAINAGE (10%) $ -
AMOUNT PREVIOUSLY PAID $ -
AMOUNT OF THIS PAYMENT $ 294,212.87

I 57.78% lProject Completion




PERNA Respond To: 1921 E, Sherman Ave,
Vineland, NJ 08361
r:l N N l EAN Vlo?ge?n(856) 691-6158

INC. Fax: (856) 691-0310

Change Request: 0823C001-S1

Attention: Mark Brunnemer Date: 71912019
Sickels & Associates, Inc. Project: Academy & Lake Avenues
Sherwood Mews, 833 Kings Hwy. Location:  Woodbury Heights, NJ
Woodbury, NJ 08096

Prepared by: Robert Perna, Jr. Status: Proposed

Description of Work:

Provide material, equipment and labor to install an 8" water meter manhole as requested per the following
breakdown;

Total Amount Due: $ 21,247.40

Total Amount Due:|| $21,247.40



Work Sheet

0823C001 Change Orders

Reqular Time
172 Foreman $ 9057 1.00 4.00 $362.26
172 Laborer 3 83.70 3.00 4,00 $1,004.44
825 Operator A 3 99.52 1.00 4.00 $398.10
825 Operator B $ 97.56 1.00 4.00 $390.23
Total $2,155.03
Equipment - FHWA Rates Cost per Hr Qly Hours Amount
F350 Utility 3 18.02 1.00 4.00 $72.08
F850 Dump 9CY $ 46.79 1.00 4.00 $187.16
Box Truck w/Tools $ 65.49 1.00 4,00 $261.96
Wacker RT820 $  31.41 1.00 4.00 $125.64
Excavator .87CY $ 77.46 1.00 4.00 " $300.84
Loader SD 1.5CY $ 50.53 1.00 4.00 $202.12
Total $1,158.80
8" Omni C2 Meter 1 EA $10,995.00 $10,995.00
8" Flange x Plain End Pieces 2 EA $575.00 $1,150.00
8" Sleeves 2 EA $150.00 $300.00
8" Flange Packs 2 EA $12.00 $24.00
8" Mega Lug Packs 4 EA $54.00 $216.00
Pipe Stands 2 EA $95.00 $190.00
Manhole 1 EA $976.00 $976.00
Casting 1 EA $395.00 $395.00
Total $14,246.00
Bare Cost EQ, Labor & Material ~ $17,559.83
Total Cost EQ, Labor & Material: $17,559.83
Overhead 10% $1,755.98
$19,315.82
Profit 10% $1,931.58
$21,247.40
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pERNA Respond To: 1921 E. Sherman Ave.
Vineland, NJ 08361
=N S AR Voloo: (856) 691-6158

N, Fax: (856)691-0310

Change Request: 0823C001-S2

Attention: Mark Brunnemer Date: 8/5/2019
Sickels & Associates, Inc. Project: Academy & Lake Avenues
Sherwood Mews, 833 Kings Hwy. Location: Woodbury Heights, NJ
Woodbury, NJ 08096

Prepared by: Robert Perna, Jr. Status: Proposed

Description of Work:

Provide material, equipment and labor to install an 8" valve at Asam Ave as required:

Description Unit Amount  Unit Price Total
8" Gate Valve EA 1 $ 1,500.00 $ 1,500.00

Total Amount Due:f{ $  1,500.00




