RESOLUTION 37-2020

RESOLUTION AUTHORIZING PAYMENT NO. 4 FOR THE ACADEMY
AVENUE & LAKE AVENUE ROADWAY IMPROVEMENTS PROJECT
WHEREAS, Perna Finnigan Inc, as the Contractor for the Academy Avenue &
Lake Avenue Roadway Improvements Project has submitted a payment application for
Partial Payment No. 4 in the amount of $5,820.66; and
WHEREAS, the Borough Engineer, memorialized by correspondence dated
February 11, 2020, verified the as-built quantities upon completion of the work
performed to date for the project; and
WHEREAS, the Borough Engineer has further recommended payment in the
amount of $5,820.66.
NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the
Borough of Woodbury Heights, with the Mayor concurring, that Partial Payment No. 4
in the sum of $5,820.66 is hereby authorized for payment to the Contractor, Perna

Finnigan Inc, forthwith after the adoption hereof.

BOROUGH OF WOOD Y HEIGHTS

BY:MCZ

WILLIAM PACKER, MAYOR

ATTE&:
_ WA ATV Y Iy

JANET PIZZI,BOROUGH CLERK

THE FOREGOING RESOLUTION WAS DULY ADOPTED BY THE BOROUGH COUNCIL OF THE
BOROUGH OF WOODBURY HEIGHTS AT THE MEETING HELD ON FEBRgA 19, 2020.

JANET PIZZ1, BOROUGH CLEKK




SI[ QELS & Engineers © Planners. ®© Surveyors

ASBOCIATES, mc.

February 11, 2020

Borough of Woodbury Heights
500 Elm Avenue
Woodbury Heights, New Jersey 08097

Attention: Janet Pizzi, Borough Clerk/Administrator (Via Email & Standard Mail)

Reference: Partial Payment No. 4
Academy Avenue & Lake Avenue Roadway Improvements
Borough of Woodbury Heights, Gloucester County, New Jersey
Contractor: Perna Finnigan Inc.
S&A File No. WH-187

Dear Ms. Pizzi:

Enclosed please find a copy of the request for payment dated January 11, 2020, as prepared by
Perna Finnigan Inc. The Contractor is requesting a partial payment in the amount.of $5,820.66.

Our office has reviewed the progress of work completed and verified the as-built quantities
requested for payment. The Contractor is requesting payment for the concrete driveway apron, 6” thick.

The Contractor is also requesting payment for the County crosswalk striping work. Based upon
the above, our office is recommending payment in the amount of $5,820.66 contingent upon the
approval of Change Order No. 3.

All of the above items are shown on the attached spreadsheet entitled “Sickels & Associates, Inc. -
As-built Quantities Partial Payment No. 4” dated February 10, 2020. This reflects our recommendation for

payment:
Origindl Contract AMOUNL.... il siiveiisosssiainissitvisseisssnsivsinoamssinfiissssesots $497,734.29
Change Ordel No: 1 ANBOUNL ... ccseseitos sesssisimmpanthsossmsarids spadoss Sisasnio v foral agepos $21,847.40
Change Order N, 2: AMOUNL ... ciscosuirssionivsgsmssosiiiserstsssssbosivazsssdsassesesisssiostsrisvarh ($23,246.76)
Change Order NO.-3 AIMOQUIL ... iiuiueeisitnssesssosmosssssyosssiovmsasdorisasissiivesssh ooy subodisustos ($397.15)
Revised Contract Amount...........c..c........ ER IO L S APTY e I P R et $495,937.78
Cost of work completed and verified to date ...........cocviveiviiiiiiiinenciiiiininenns $495,937.78
L1107 T ) DI e DR, SNy SN N My MU A M S L T Sy TS $8,243.30
RETANAZE (106, cvisinitivn isioseniivsnsuiesssisbisisessivavysss vgsesnsissevassbons s et buvassasspoetissionsisiass $8,377.30
Amount Previously Paid.........c.cccciveveniinininiiniininnn, S N, TR I B S I $473,496.52
Amount recommended this payment. . $5,820.66

Sherwood Mews e 833 Kings Highway
Woodbury, New Jersey 08096-3110
(856) 848-6800 FAX (856) 848-8520
www.sickelsassoc.com



Page 2
February 11, 2020

Reference: Partial Payment No. 4
Academy Avenue & Lake Avenue Roadway Improvements
Borough of Woodbury Heights, Gloucester County, New Jersey
Contractor: Perna Finnigan Inc.
S&A File No. WH-187

We respectfully request this item be placed on the agenda for approval at the next available Mayor
and Council meeting.

If you have any questions relative to the above, please contact this office.
Very truly yours,

SICKELS & ASSOCIATES, INC.

.
7/[«( [Frrarmm—

Mark R. Brunermer, PE, CME
Borough of Woodbury Heights Engineer

MRB/ddr

Enclosure

Copy To: Mayor & Council Members, w/enclosure (Via Standard Mail)
Vikki Holmstrom, Chief Financial Officer, w/enclosure (via Email & Standard Mail)
Ryan Wells, Director of Public Works, w/enclosure (via Email Only)
Brian Lozuke, Esquire, Borough Solicitor, w/enclosure (Via Email Only)
Bob Perna, Perna Finnigan Inc., w/enclosure (Via Email Only)
Teresa Gerbereux, Perna Finnigan Inc., w/enclosure (Via Email Only)
David Roché, Sickels & Associates, Inc., w/enclosure
File, w/enclosure

F:\PROJECTS\Woodbury Heights\WH-187 (2018 Road Program) Academy & Lake\Change Orders & Payments\Payment Application No. 4\Partial Payment No. 4-Feb-11-20.docx
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SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES

PARTIAL PAYMENT NO. 4

Academy Avenue & Lake Avenue Roadway Improvements
Borough of Woodbury Heights, Gloucester County, New Jersey

File No. WH-187

10-Feb-20
ITEM UNIT UNIT TOTAL WORK VALUE OF WORK
NO. DESCRIPTION QUANTITY | MEAS. COST COST COMPLETED COMPLETED
NJDOT - PARTICIPATING ITEMS

1 Construction Layout 1 LS [$ 3,500.00 |8 3,500.00 1]$ 3,500.00
2 [Traffic Cone 30 UNIT | $ 15.00 | $ 450.00 30| % 450.00
3 [Drum 6 UNIT | $ 0.01 | $ 0.06 6[$ 0.06
4 Construction Signs 325 SF $ 11.00 | $ 3,575.00 325 (% 3,575.00
5 Mobilization 1 LS [$ 11,353.00 | $ 11,353.00 1% 11,353.00
6  |Clearing Site 1 LS [$ 27,500.00|$  27,500.00 1% 27,500.00

7 Excavation, Unclassified (If & Where Directed) 0 CY |$ 15.00 | $ - ITEM DELETED
8  |Excavation, Test Pit (If & Where Directed) 55.05 CY [$ 15.00 | $ 825.75 55.05|$ 825.75
9  |Hot Mix Asphalt Milling, 3" or More 5,321 SY |$ 550 | $  29,265.50 53218 29,265.50
10 [Tack Coat 475 GAL |$ 0.01 8% 4.75 475 | $§ 4.75

11 |DGA Base Course, 6" Thick (If & Where Directed) 0 SY |[§$ 0.01 [$ - ITEM DELETED
12 [HMA, 9.5M64, Surface Course, 3" Thick 855.70 TON | § 97.90 | $ 83,773.03 855.70 | $ 83,773.03
13 |Sawing & Sealing Joints in Hot Mix Asphalt 195 LF [$ 220 | $ 429.00 195 429.00
14  |Sawing & Sealing Joints in Concrete 1,516 LF |$ 0.01]$% 15.16 1,516 | $ 15.16

15 [Asphalt Price Adjustment 0 LS |$ 5,500.00|8% - ITEM DELETED
16 [Concrete Sidewalk, 4" Thick 83 SY |$ 99.00 | § 8,217.00 83(8$ 8,217.00
17  [Concrete Sidewalk, 6" Thick 32 SY $ 11550 | $ 3,696.00 321$% 3,696.00
18 |Concrete Driveway Apron, 6" Thick 133.80 SY |$ 11550 | $ 15,453.90 133.80 | $ 15,453.90
19 |Concrete Vertical Curb 552 LF $ 30.80 | $ 17,001.60 552 | $ 17,001.60
20 |Detectable Warning Surface (Insert) 4 UNIT | $ 440.00 | $ 1,760.00 419% 1,760.00
21 |Traffic Stripes, Long Life, Epoxy Resin, 4" 280 LF $ 330 (% 924.00 280 | $ 924.00
22  [Traffic Markings, Thermoplastic 923 SF $ 440 | $ 4,061.20 923 | $ 4,061.20
23  [Painted Curb (Blue) 50 LF | § 1.10 | § 55.00 509 55.00
24  |Painted Curb (Yellow) 350 LF [$ 1.10 | $ 385.00 350 [ $ 385.00
25 |Guide Sign, w/ Breakaway Supports 10 SF | $§ 37.00 | $ 370.00 10| $ 370.00
26 |Regulatory & Warning Sign, w/ Breakaway Supports 39 SF | § 37.00 | § 1,443.00 3918 1,443.00
27 [Reset Regulatory & Warning Sign 1 UNIT | $ 125.00 | $ 125.00 18 125.00
28 |Reset Manhole Casting, New Casting 2 UNIT | $ 770.00 | $ 1,540.00 2($ 1,540.00
29  |Preparation of Existing Soil 160 SY |§ 0.01 % 1.60 160 | $ 1.60
30 |Topsoil, 4" Thick 160 SY |$ 6.60 | $ 1,056.00 160 | § 1,056.00
31 |Hydro-Seeding 160 SY |$ 0.01 [$ 1.60 160 [ $ 1.60
32 |Temporary Inlet Protection 2 UNIT | $ 1.00 | § 2.00 RS 2.00
NJDOT - PARTICIPATING ITEMS SUBTOTAL AMOUNT $ 216,784.15

| | |
NJDOT - NON PARTICIPATING ITEMS

33 |6" Cement Lined Ductile Iron Pipe (CLDIP) 0 LF |$ 119.00 | $ - ITEM DELETED
34 |12" Cement Lined Ductile Iron Pipe (CLDIP) 1,579 LF $ 88.50 | § 139,741.50 1,579 | $ 139,741.50
35 [4" Gate Valve 1 UNIT | $ 750.00 | $ 750.00 1[$ 750.00

36 |6" Gate Valve 0 UNIT | $ 900.00 | $ - ITEM DELETED
37 12" Gate Valve 5 UNIT | $ 3,100.00 | $ 15,500.00 51% 15,500.00
38 |12"x12"x6" Tee 5 UNIT [$ 1,196.00 | § 5,980.00 508 5,980.00
39 |12"x12"x12" Tee 2 UNIT [$ 1,495.00 | $ 2,990.00 RS 2,990.00
40  |4"x12" Reducer 1 UNIT | § 700.00 | $ 700.00 1% 700.00




PARTIAL PAYMENT NO. 4

File No. WH-187

Academy Avenue & Lake Avenue Roadway Improvements
Borough of Woodbury Heights, Gloucester County, New Jersey

SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES

10-Feb-20
ITEM UNIT UNIT TOTAL WORK VALUE OF WORK
NO. DESCRIPTION QUANTITY | MEAS. COST COST COMPLETED COMPLETED
NJDOT - NON PARTICIPATING ITEMS (Continued)
41  [4"x4" Wet Tap 1 UNIT | $§ 4,750.00 | $ 4,750.00 1($ 4,750.00
42 [6"x6" Wet Tap 0 UNIT | $§ 5,000.00 | $ - ITEM DELETED
43 12"x8" Wet Tap 0 UNIT [$ 6,900.00 | $ - ITEM DELETED
44 [12"x12" Wet Tap 1 UNIT | $ 7,900.00 | $ 7,900.00 119 7,900.00
45 |6" Bend, 11 1/4° 0 UNIT | $ 0.01 [ $ - ITEM DELETED
46 |12" Bend, 22 1/2° 1 UNIT | $ 0.01]$ 0.01 1]8$ 0.01
47 |6" Bend, 45° 0 UNIT | $ 375.00 [ $ - ITEM DELETED
48 |[12" Bend, 45° 2 UNIT | $ 750.00 | $ 1,500.00 2($ 1,500.00
49 [1" Type K Copper Water Service (Complete) 12 UNIT | $§ 2,175.00 | § 26,100.00 12 (9% 26,100.00
50 |2" Type K Copper Water Service (Complete) 1 UNIT | § 3,250.00 | § 3,250.00 1]8% 3,250.00
51 |Fire Hydrant (Complete) 4 UNIT | $§ 6,450.00 | $ 25,800.00 418 25,800.00
52  [Watermain Offset (Complete), If & Where Directed 0 UNIT | $ 001 |$ - ITEM DELETED
53  [Trench Restoration (Complete) 489 SY |$ 0.01]9% 4.89 489 | $ 4.89
NJDOT - NON PARTICIPATING SUPPLEMENTAL ITEMS
S-1 |8" Water Meter Manhole 1 LS $ 21,24740 | $ 21,247.40 1]8$ 21,247.40
S-2 8" Gate Valve 1 UNIT | $§ 1,500.00 | $ 1,500.00 1(9% 1,500.00
S-3  [8" CLDIP Water Main Work 1 LS $ 11,94743 |8 11,947.43 118 11,947.43
S-4  |Police Traffic Directors (08/15/19) 1 LS $ 194198 |$ 1,941.98 1|9 1,941.98
S-5 |Police Traffic Directors (08/27/19 & 08/29/19) 1 LS $ 2,049.87 | $ 2,049.87 1[$ 2,049.87
S-6  |County Crosswalk Striping Work 1 LS |$ 5500.55|8% 5,500.55 18 5,500.55
NJDOT - NON PARTICIPATING ITEMS SUBTOTAL AMOUNT $ 279,153.63
PAYMENT SUMMARY
ORIGINAL CONTRACT AMOUNT $ 497,734.29
CHANGE ORDER NO. 1 AMOUNT $ 21,847.40
CHANGE ORDER NO. 2 AMOUNT $  (23,246.76)
CHANGE ORDER NO. 3 AMOUNT $ (397.15)
REVISED CONTRACT AMOUNT $  495,937.78
VALUE OF WORK COMPLETED $ 495,937.78
RETAINAGE (2%) $ 8,243.30
RETAINAGE (10%) $ 8,377.30
AMOUNT PREVIOUSLY PAID $ 473,496.52
AMOUNT OF THIS PAYMENT $ 5,820.66

IJOO% lProject Completion




