

RESOLUTION 100 – 2012
RESOLUTION AUTHORIZING CHANGE ORDER NO. 1
AND FINAL PAYMENT FOR THE
RECONSTRUCTION OF HELEN AVENUE
RECREATION CENTER PARKING LOT PROJECT

WHEREAS, Change Order No. 1 for the reconstruction of Helen Avenue Recreation Center Parking Lot Project reduces the contract sum by \$6,975.00 owing to a reduction in quantities for materials and/or services during construction; and

WHEREAS, the Contractor, GWP Enterprises, Inc. has authorized the Change Order dated September 5, 2012; and

WHEREAS, the project is now complete and the Contractor has requested a final payment in the reduced Contract sum of \$72,285.00; and

WHEREAS, the Engineer has recommended approval of the aforesaid Change Order and final payment; and

WHEREAS, the Solicitor has reviewed and approved the Maintenance Bond submitted on behalf of the Contractor and it appears that all work and materials required for the Contract have been supplied in full;

NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the Borough of Woodbury Heights that Change Order No. 1 is hereby authorized and approved and final payment in the sum of \$72,285.00 is hereby authorized as the final payment for the Reconstruction of Helen Avenue Recreation Center Parking Lot Project.

BOROUGH OF WOODBURY HEIGHTS

BY: _____
HARRY W. ELTON, JR. MAYOR

ATTEST:

JOLYN GREGORIA, DEPUTY CLERK

NOTICE

The foregoing Resolution was duly adopted by the Borough Council of the Borough of Woodbury Heights at the Regular Meeting held on the 19th day of September, 2012.

JOLYN GREGORIA, DEPUTY CLERK