

**RESOLUTION 34 - 2014  
RESOLUTION AUTHORIZING CHANGE  
ORDER NO. 1 AND PARTIAL PAYMENT  
NO. 1 FOR THE RECONSTRUCTION  
OF LAKE AVENUE - PHASE II PROJECT**


**WHEREAS**, the Contractor has submitted Change Order No. 1 for the Reconstruction of Lake Avenue - Phase II Project reflecting an increase in the original Contract costs by reason of a calculation of asbuilt quantities; and

**WHEREAS**, the Contractor has also submitted a request for Partial Payment No. 1 for the sum of Sixty-Nine Thousand One Hundred Fifty-Six Dollars and Fifty-Five Cents (\$69,156.55) which is allocated for NJDOT funding of Fifty-Five Thousand Eight Hundred Ninety-Three Dollars and Sixty-Seven Cents (\$55,893.67) and CDBG funding of Thirteen Thousand Two Hundred Sixty-Two Dollars and Eighty-Eight Cents (\$13,262.88); and


**WHEREAS**, the Engineer has inspected the progress of work and materials installed and recommended authorization of the aforesaid Change Order No.1 and Partial Payment No. 1; and

**NOW, THEREFORE, BE IT RESOLVED** by the Borough Council of the Borough of Woodbury Heights, with the Mayor concurring, that Change Order No.1 and Partial Payment No. 1 for the Reconstruction of Lake Avenue - Phase II Project are approved and authorized.

BOROUGH OF WOODBURY HEIGHTS

BY: 


HARRY W. ELTON, JR., MAYOR

ATTEST: 

JANET PIZZI, CLERK/ADMINISTRATOR

**NOTICE**

The foregoing Resolution was duly adopted by the Borough Council of the Borough of Woodbury Heights at the Regular Meeting held on the 15<sup>th</sup> day of January, 2014.

  
JANET PIZZI, CLERK/ADMINISTRATOR