RESOLUTION 59-2019

RESOLUTION APPROVING PARTIAL PAYMENT
NO. 6 FOR THE CONSTRUCTION OF THE WELL NO. 2 PROJECT
(CONTRACT B)

WHEREAS, Eagle Construction Services, Inc., as the Contractor for the
Construction of Well No. 2 (Contract B) Project has submitted a payment application for
Partial Payment No. 6 for work completed in the aggregate sum of Forty-Nine
Thousand One Hundred Eighty One Dollars and Fifty Cents ($49,181.50); and

WHEREAS, the Borough Engineer has verified the as-built quantities and has
further recommended approval of the requested Payment No. 6 in the amount of
$49,181.50.

NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the
Borough of Woodbury Heights, with the Mayor concurring, that Partial Payment No. 6
in the aggregate sum of Forty-Nine Thousand One Hundred Eighty One Dollars and
Fifty Cents ($49,181.50) is hereby authorized for payment to the Contractor, Eagle
Construction Services, Inc., forthwith after the adoption hereof.

BOROUGH OF WOODBURY HTS
BY: %/M 0 7%

WILLIAM PACKER, MAYOR

ATTEST:

JANET PIZZI,BOROUGHCLERK

THE FOREGOING RESOLUTION WAS DULY ADOPTED BY THE BOROUGH COUNCIL OF THE
BOROUGH OF WOODBURY HEIGHTS AT THE MEETING HELD ON APRIL 17,2019.

/4///7/%

JANET PIZZI, BOROUGH CLERK
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BOROUGH OF WOODBURY HEIGHTS

500 ELM AVE.
WOODBURY_ HEIGHTS, NJ 08097
TEL (856)848-2832

PURCHASE ORDER

THIS NUMBER MUST APPEAR ON ALL INVOICES,
PACKING LISTS, CORRESPONDENCE, ETC.

NO.
S 18000671
H | BOROUGH OF WOODBURY HEIGHTS
1| 500 ELM AVENUE ORDER DATE: 03/31/19
P| WOODBURY HEIGHTS, NJ 08097 REQUISITION NO:
DELIVERY DATE: 04/11/19
g STATE CONTRACT:
F.0.B, TERMS:
v VENDOR #: EAGLEQOS5
E| EAGLE CONSTRUCTION SERVICES IN PAYMENT RECORD
N| 1624 JACKSONVILLE ROAD CHECK NO.
8 BURLINGTON, NJ 08016
R DATE PAID
Phone: (609)239-8000 Fax: (609)239-8008 NOTICE: TAX ID #21-6001371 - TAX EXEMPT
QTY/UNIT DESCRIPTION ACCOUNT NO. UNIT PRICE TOTAL COST
contract: EAG12018
1,00 PARTIAL PAYMENT NO. 06 X-06-56-070-000-204 49,181.50 49,181.50
CONSTRUCTION OF WELL NO. 2 (CONTRACT B)
TOTAL 49,181.50

CLAIMANT'S CERTIFICATION & DECLARATION

OFFICER'S CERTIFICATION

APPROVAL TO PURCHASE

I do soTemn1K declare and certify under penalties
of the law that the within bill is correct in al
its particulars; that the articles have been
furnished or services rendered as stated therein;
that no bonus has been given or received by any
person or persons within the knowledge of this
claimant ih connection with the above claim; that
the amount therein stated is justly due and owing;
and that the amount charged jis a reasonable one.

X ______________,_,«

I, having knowledge of the facts,

DO NOT ACCEPT THIS ORDER UNLESS IT

certify that the materials and supplies| IS SIGNED BELOW.

have been received or the services
rendered; said certification being
based on signed delivery slips or other
reasonable procedures,

DEPT. HEAD DATE

JENDOR SIGH]HERE

Tracy M. Zimmermdny Vice President 4/11/19

OFFICIAL POSITION

22-3202595

DATE

TAX ID NO. OR SOCIAL SECURITY NO.

VENDOR MUST SIGN CERTIFICATION
STATEMENT ON THIS VOQUCHER.

Chairperson

MAIL VOUCHER & ITEMIZED BILLS TO:

BOROUGH OF WOODBURY HEIGHTS
500 ELM AVE.
WOODBURY HEIGHTS, NJ 08097

Committee Member

Committee Member




SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES
PARTIAL PAYMENT NO. 6
Construction of Well No. 2 (Contract B)
Borough of Woodbury Heights, Gloucester County, New Jersey
S&A File No. WH-172

11-Apr-19
Item Dexcriidon llpntity Unit Unit Total Work Value of Work
No. Meas. Cost Cost Completed Completed
1.0 Bond 1 LS $ 8,414.00 | $ 8,414.00 1 $ 8,414.00
2.0 Concrete & Masonry
2.1 Footings 1 LS $ 13,600.00 | $ 13,600.00 1 $ 13,600.00
2.2 Well Foundation 1 LS $ 3,200.00 | $ 3,200.00 1 $ 3,200.00
23 Backfill Foundation 1 LS $ 2,600.00 | $ 2,600.00 1 $ 2,600.00
2.4 Floor Slab 1 LS $ 8,800.00 | $ 8,800.00 1 $ 8,800.00
2.5 |Overboard 1 LS $  3,40000 | $ 3,400.00 1 $ 3,400.00
2.6 Housekeeping Pads 1 LS $ 1,100.00 | $ 1,100.00 1 $ 1,100.00
2.7 CMU Foundation Walls 1 LS $ 7,800.00 | $ 7,800.00 1 $ 7,800.00
2.8 Split Face CMU 1 LS $ 41,000.00 | $ 41,000.00 1 $ 41,000.00
29 Interior CMU Walls 1 LS $ 5,100.00 | $ 5,100.00 1 $ 5,100.00
3.0 Building Construction
3.1 2x8 Treated Plate 1 LS $ 900.00 | $ 900.00 1 $ 900.00
32 Trusses 1 LS $ 9,800.00 | $ 9,800.00 1 $ 9,800.00
33 Miscellaneous Roof & Soffit Framing 1 LS $  2,700.00 | $ 2,700.00 1 $ 2,700.00
34 Roof & Wall Sheathing 1 LS $ 3,800.00 | $ 3,800.00 1 $ 3,800.00
3.5 Plywood Ceiling 1 LS $ 2,600.00 | $ 2,600.00 1 $ 2,600.00
3.6 Foundation Waterproofing 1 LS $ 1,100.00 | $ 1,100.00 1 $ 1,100.00
3.7 Ceiling Insulation 1 LS $ 1,200.00 | $ 1,200.00 1 $ 1,200.00
3.8 Shingle Roofing 1 LS $ 8,800.00 | $ 8,800.00 1 $ 8,800.00
3.9 |[Siding 1 LS $  2,800.00( $ 2,800.00 1 $ 2,800.00
3.10 |Gutters & Downspouts 1 LS $ 850.00 | $ 850.00 1 $ 850.00
3.11 |Roof Hatch 1 LS $ 900.00 | $ 900.00 1 $ 900.00
3.12 |Joint Sealants 1 LS $ 700.00 | $ 700.00 1 $ 700.00
3.13 |HM Doors & Hardware 1 LS $ 5,100.00 | $ 5,100.00 1 $ 5,100.00
3.14 |HM Frames 1 LS $ 1,400.00 | $ 1,400.00 1 $ 1,400.00
3.15 |Aluminum Windows 1 LS $ 6,200.00 | $ 6,200.00 1 $ 6,200.00
3.16 |Glazing 1 LS $ 600.00 | $ 600.00 1 $ 600.00
3.17 |[Security Screens 1 LS $ 1,600.00 | $ 1,600.00 1 $ 1,600.00
3.18 [Painting 1 LS $ 5,100.00 | $ 5,100.00 1 $ 5,100.00
3.19  |Fire Extinguishers 1 LS $ 450.00 | $ 450.00 1 $ 450.00
4.0 Plumbing
4.1 Sanitary Piping Below Grade 1 LS $ 3,500.00( $ 3,500.00 1 $ 3,500.00
4.2 |Sanitary Piping Above Grade 1 LS $ 1,600.00 | $ 1,600.00 1 $ 1,600.00
43  |Domestic Water Piping 1 LS $ 830000($ 8,300.00 1 $ 8,300.00
44 Pre Lube Piping 1 LS $ 1,600.00 | $ 1,600.00 1 $ 1,600.00
4.5 Sample Sink 1 LS $ 4,400.00 | $ 4,400.00 1 $ 4,400.00
4.6 |Sump Pump & Piping 1 LS $ 220000 $ 2,200.00 1 $ 2,200.00
4.7 Water Heater 1 LS $ 2,400.00 | $ 2,400.00 1 $ 2,400.00
4.8  |Emergency Shower 1 LS $  5,600.00 $ 5,600.00 1 $ 5,600.00
4.9 Plumbing Insulation 1 LS $ 3,600.00 | $ 3,600.00 1 $ 3,600.00
5.0 HVAC
5.1 Natural Gas Piping 1 LS $  4,600.00 [ $ 4,600.00 1 $ 4,600.00
5.2 Dehumidifier 1 LS $ 4,200.00 | $ 4,200.00 1 $ 4,200.00
5.3 Exhaust Fans 1 LS $ 3,900.00 | $ 3,900.00 1 $ 3,900.00
5.4 Louvers & Dampers 1 LS $ 3,300.00 | $ 3,300.00 1 $ 3,300.00




SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES
PARTIAL PAYMENT NO. 6
Construction of Well No. 2 (Contract B)
Borough of Woodbury Heights, Gloucester County, New Jersey
S&A File No. WH-172

11-Apr-19
Item Deseription Quantity Unit Unit Total Work Value of Work
No. Meas. Cost Cost Completed Completed
5.5 Mitsubishi AC Unit 1 LS $  3,400.00 % 3,400.00 1 $ 3,400.00
5.6  |Refrigeration Piping 1 LS $ 430000 % 4,300.00 1 $ 4,300.00
5.7  |Unit Heaters 1 LS $ 5,000.00 | $ 5,000.00 1 $ 5,000.00
6.0 Electrical
6.1 Underground Site Conduit
6.1A  |New Pole To Well No. 2 1 LS $  4,500.00|$ 4,500.00 1 $ 4,500.00
6.1B  |Generator To Well No. 2 1 LS $  7,600.00 [ $ 7,600.00 1 $ 7,600.00
6.1C [Well No. 1 To Well No. 2 1 LS $  9,600.00 | $ 9,600.00 1 $ 9,600.00
6.2  |Underslab Conduit 1 LS $  6,400.00 | $ 6,400.00 1 $ 6,400.00
6.3 Conduit In CMU Walls 1 LS $  3,20000 % 3,200.00 1 $ 3,200.00
6.4  |Conduit & Boxes 1 LS $ 17,000.00 | $ 17,000.00 1 $ 17,000.00
6.5 Wire & Cable
6.5A |Wire 500 MCM 1 LS $  6,000.00 | $ 6,000.00 1 $ 6,000.00
6.5B |Wire 3/0 1 LS $  2,20000($ 2,200.00 1 $ 2,200.00
6.5C  [Wire No. 2 & Smaller 1 LS $ 7,100.00 | $ 7,100.00 1 $ 7,100.00
6.6 Distribution
6.6A  |Panelboard LP102 1 LS $ 5,800.00 | $ 5,800.00 1 $ 5,800.00
6.6B [TVSS 1 LS $  9,400.00 | $ 9,400.00 1 $ 9,400.00
6.6C |VFD 1 LS $  12,200.00 | $ 12,200.00 1 $ 12,200.00
6.6D |30 KVA Transformer 1 LS $ 6,500.00 | $ 6,500.00 1 $ 6,500.00
6.6E  |Main Breaker (MCB-2) 1 LS $  2,600.00 | $ 2,600.00 1 $ 2,600.00
6.6F |Starters & Safety Switches 1 LS $ 290000 (8% 2,900.00 1 $ 2,900.00
6.7 |Lights 1 LS $  3,20000|$% 3,200.00 1 $ 3,200.00
6.8 Wiring Devices & Covers 1 LS $ 1,400.00 | $ 1,400.00 1 $ 1,400.00
6.9 Generator Upgrades
6.9A |Automatic Transfer Switches 1 LS $ 18,400.00 | $ 18,400.00 1 $ 18,400.00
6.9B  |New Circuit Breaker 1 LS $ 5,60000($ 5,600.00 1 $ 5,600.00
7.0 Sitework
7.1 Soil Erosion Control 1 LS $ 1,600.00 | $ 1,600.00 1 $ 1,600.00
72 Remove Driveway 1 LS $ 1,100.00 | $ 1,100.00 1 $ 1,100.00
7.3 Remove Fence 1 LS $ 400.00 | $ 400.00 1 $ 400.00
7.4  |Earthwork 1 LS $  6,200.00 | $ 6,200.00 0.6452 $ 4,000.00
7.5 DGA 1 LS $  2,600.00 | % 2,600.00 1 $ 2,600.00
7.6 Roadway Restoration 1 LS $ 2,700.00 | $ 2,700.00 1 $ 2,700.00
7.7  |Curbs 1 LS $  3,800.00 | $ 3,800.00 1 $ 3,800.00
7.8 Sidewalks 1 LS $  3,600.00 | $ 3,600.00 1 $ 3,600.00
7.9 8"x8" Timber Edging 1 LS $ 2,500.00 8% 2,500.00 $ -
7.10  |Asphalt Paving 1 LS $ 19,000.00 | $ 19,000.00 $ -
7.11  |Fence 1 LS $ 13,600.00 | $ 13,600.00 1 $ 13,600.00
7.12  [Chlorine Storage Fence Enclosure 1 LS $ 1,800.00 | $ 1,800.00 1 $ 1,800.00
7.13  |Replace Topsoil 1 LS $ 700.00 | $ 700.00 1 $ 700.00
7.14  |Seeding 1 LS $ 800.00 | $ 800.00 0.50 $ 400.00
8.0 Site Utilities
8.1 Sanitary Sewer 1 LS $ 6,900.00 | $ 6,900.00 1 $ 6,900.00
8.2 8" From Well No. 2 To Chlorine Contact Tank 1 LS $ 20,000.00 | $ 20,000.00 1 $ 20,000.00
83 8" From Chlorine Contact Tank 1 LS $ 11,000.00 | $ 11,000.00 1 $ 11,000.00
8.4 Connect To Existing Distribution Line 1 LS $ 6,800.00 | $ 6,800.00 1 $ 6,800.00




SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES

PARTIAL PAYMENT NO. 6
Construction of Well No. 2 (Contract B)

Borough of Woodbury Heights, Gloucester County, New Jersey

S&A File No. WH-172

11-Apr-19
Item s n Unit Unit Total Work Value of Work
Description Quantity
No. Meas. Cost Cost Completed Completed
8.5 8" To Existing Well No. 1 Piping 1 LS $  12,400.00 [ $ 12,400.00 1 $ 12,400.00
8.6  |Connect To Existing Well No. 1 8" Pipe 1 LS $ 1,600.00 | $ 1,600.00 1 $ 1,600.00
8.7 1" Finished Water To Sample Sink 1 LS $ 4,100.00 | $ 4,100.00 1 $ 4,100.00
8.8 1" Sample Line To Existing Well No. 1 Piping 1 LS $ 3,000.00 | $ 3,000.00 1 $ 3,000.00
8.9 1" Finished Water Lateral To Eyewash 1 LS $ 2,400.00 | $ 2,400.00 1 $ 2,400.00
8.10  |Chlorination 1 LS $ 1,100.00 | $ 1,100.00 1 $ 1,100.00
8.11 |Chlorine Contact Tank
8.11A [Deliver Chlorine Contact Tank 1 LS $ 65,000.00 | $ 65,000.00 1 $ 65,000.00
8.11B [Set Chlorine Contact Tank 1 LS $  30,000.00 [ $ 30,000.00 1 $ 30,000.00
9.0 Process & Controls
9.1 Well Pump 1 LS $ 78,000.00 | $ 78,000.00 1 $ 78,000.00
9.2 Interior Process Pipe & Accessories 1 LS $ 19,500.00 | $ 19,500.00 1 $ 19,500.00
9.3 8" Check Valve 1 LS $ 7,100.00 | $ 7,100.00 1 $ 7,100.00
9.4  |8" Flow Meter 1 LS $ 6,200.00 | $ 6,200.00 1 $ 6,200.00
9.5 Klemfos Process Pumps 1 LS $ 4,400.00 | $ 4,400.00 1 $ 4,400.00
9.6  |Klemfos Drum Scale 1 LS $  4,200.00 [ $ 4,200.00 1 $ 4,200.00
9.7 Chlorination System Equipment 1 LS $ 24,000.00 | $ 24,000.00 1 $ 24,000.00
9.8 Chlorine Booster Pump 1 LS $ 3,100.00 | $ 3,100.00 1 $ 3,100.00
9.9 Process Control Instrumentation 1 LS $ 12,800.00 | $ 12,800.00 1 $ 12,800.00
9.10  |Hach Instrumentation 1 LS $ 12,400.00 | $ 12,400.00 1 $ 12,400.00
9.11 |Commissioning 1 LS $  4,000.00 | $ 4,000.00 0.75 $ 3,000.00
SUPPLEMENTAL ITEMS
S-1 Second Electrical Service (PSE&G Fee) 1 LS $ 1725958 (% 17,259.58 1 $ 17,259.58
PAYMENT SUMMARY
ORIGINAL CONTRACT AMOUNT $ 745,514.00
CHANGE ORDER NO. 1 AMOUNT $ 17,259.58
REVISED CONTRACT AMOUNT $ 762,773.58
VALUE OF WORK COMPLETED $ 737,673.58
RETAINAGE (5%) $ 36,020.70
AMOUNT PREVIOUSLY PAID $ 652,471.38
AMOUNT OF THIS PAYMENT $ 49,181.50

I 96.71% IProject Completion




