

**RESOLUTION 103 - 2010
RESOLUTION APPROVING CHANGE
ORDER NO. 1 AND PARTIAL PAYMENT
NO. 1 FOR THE RECONSTRUCTION OF WEST
JERSEY AVENUE PROJECT**

WHEREAS, American Asphalt Company, Inc. has submitted a voucher for payment of work completed in the reconstruction West Jersey Avenue Project in the sum of \$53,070.30; AND


WHEREAS, the Engineer has approved this request as Partial Payment No.1 for this project; and

WHEREAS, the Engineer has recommended approval of Change Order No. 1 resulting in an increase in the contract sum of \$12,947.32 which increases the total of the contract cost to the sum of \$106,179.12; and

WHEREAS, the Borough has reviewed the supporting documentation for the aforesaid Change Order No. 1 and Partial Payment No. 1;

NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the Borough of Woodbury Heights, with the Mayor concurring that Change Order No. 1 in the sum of \$12,947.32 is hereby approved and Partial Payment No. 1 in the sum of \$53,070.30 is hereby authorized for payment.

BOROUGH OF WOODBURY HEIGHTS

BY: 

HARRY W. ELTON, JR., MAYOR


ATTEST:



JANET PIZZI, BOROUGH CLERK

NOTICE

The foregoing Resolution was duly adopted by the Borough Council of the Borough of Woodbury Heights at a Regular Meeting held on the 15th day of September, 2010.



JANET PIZZI, BOROUGH CLERK