

**RESOLUTION 99-2016**

**RESOLUTION AUTHORIZING CHANGE ORDER NUMBER 1 FOR THE 2016 ROAD  
MAINTENANCE PROGRAM**

**WHEREAS**, Resolution 67-2016 memorialized the award of the 2016 Road Maintenance Program to Landberg Construction, LLC; and


**WHEREAS**, the Borough engineer has reviewed the as-built quantities upon completion of the work completed to date as well as the installation of materials for the 2016 Road Maintenance Program Project and further certified the quantities set forth within the attached Change Order Number 1 request dated November 14, 2016; and

**WHEREAS**, the aforesaid Change Order proposes a decrease in the contract cost by the sum of \$91,150.12 thereby resulting in a revised total contract cost of \$705,268.58; and


**NOW, THEREFORE, BE IT RESOLVED**, by the Borough Council of the Borough of Woodbury Heights, with the Mayor concurring, that Change Order Number 1 in the amount of \$91,150.12 certifying a decrease in the contract cost is hereby approved and authorized upon such terms required in the contract documents.

**BOROUGH OF WOODBURY HEIGHTS**


By:

  
Robbie J. Conley, Mayor

**ATTEST:**

  
Janet Pizzi, Borough Clerk/Administrator

The foregoing Resolution was dually adopted by the Borough Council of the Borough of Woodbury Heights at the special meeting held on the 22nd day of November, 2016.

  
Janet Pizzi, Borough Clerk/Administrator