

RESOLUTION 119-2019

**RESOLUTION AUTHORIZING CHANGE ORDER
NO. 2 AND FINAL PAYMENT NO. 7 FOR THE CONSTRUCTION OF THE
WELL NO. 2 PROJECT (CONTRACT B)**

WHEREAS, Eagle Construction Services, Inc., as the Contractor for the Construction of Well No. 2 (Contract B) Project has submitted a payment application for Final Payment No. 7 (\$93,389.70) and Change Order No. 2, which results in an increase in the amount of Thirty Two Thousand Two Hundred Sixty-Nine Dollars and Zero Cents (\$32,269.00); and

WHEREAS, the Borough Engineer has verified the as-built quantities upon completion of the work performed to date and has further certified the quantities set forth within the attached Final Payment No. 7 and Change Order No. 2 request dated November 8, 2019; and

WHEREAS, the Borough Engineer has further recommended payment of the Final Payment in the amount of \$93,389.70, as well as execution of Change Order No. 2; and

WHEREAS, the aforesaid Change Order No. 2 proposes an increase in the contract cost by the sum of \$32,269.00, thereby resulting in a revised total contract cost of \$795,042.58.


NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the Borough of Woodbury Heights, with the Mayor concurring, that Change Order No. 2 in the amount of \$32,269.00 certifying an increase in the contract cost is hereby approved and authorized upon such terms required in the contract documents; and

BE IT FURTHER RESOLVED that Final Payment No. 7 in the sum of \$93,389.70 is hereby authorized for payment to the Contractor, Eagle Construction Services, Inc.; and

BE IT FINALLY RESOLVED that final payment to the Contractor is expressly contingent upon the Borough Solicitor reviewing and approving the one (1) year Maintenance Bond required to be filed by the Contractor to the Borough, as outlined by

the Borough Engineer in correspondence dated November 8, 2019 in the amount of \$795,042.58.


BOROUGH OF WOODBURY HEIGHTS

BY: 
WILLIAM C. PACKER, MAYOR

ATTEST:


JANET PIZZI, BOROUGH CLERK

THE FOREGOING RESOLUTION WAS DULY ADOPTED BY THE BOROUGH COUNCIL OF THE BOROUGH OF WOODBURY HEIGHTS AT THE MEETING HELD ON NOVEMBER 13, 2019.


JANET PIZZI, BOROUGH CLERK